
Activity ID Activity Name Orig Dur Start Finish Total
Float

Budgeted Total
Cost

Budgeted
Labor Cost

Subcontractor
Cost

ODC/Travel
Cost

Bunker Hill Central Treatment Plant Upgrd Initial R0Bunker Hill Central Treatment Plant Upgrd Initial R01078 02-Feb-17 A 30-Apr-21 0 48,409,058.47 3,820,608.17 39,123,801.93 5,464,648.37

BH-1070 Notice To Proceed (Start Project Contract Milestone) 0 02-Feb-17 0 0.00 0.00 0.00 0.00
BH-3120 2017 Spring Freshet 22 01-May-17* 31-May-17 252 0.00 0.00 0.00 0.00
BH-7690 Procure LLI - MCCs (385 Calendar Days from NTP) 0 17-Oct-17 219 0.00 0.00 0.00 0.00
BH-7340 Procure LLI - Agitators (399 Calendar Days from NTP) 0 31-Oct-17 395 0.00 0.00 0.00 0.00
BH-7710 Procure LLI - Sludge Pumps (442 Calendar Days from NTP) 0 15-Dec-17 213 0.00 0.00 0.00 0.00
BH-2070 Govt Holiday Period 2017 9 18-Dec-17* 29-Dec-17 819 0.00 0.00 0.00 0.00
BH-7330 Procure LLI - Sludge Thickener (470 Calendar Days from NTP) 0 17-Jan-18 135 0.00 0.00 0.00 0.00
BH-5210 Procure LLI - Pre-Engineered Building (421 Calendar Days from NTP)0 05-Mar-18 90 0.00 0.00 0.00 0.00
BH-1500 Final Dgn Approval (Contract Milestone) 0 07-Mar-18 0 0.00 0.00 0.00 0.00
BH-2440 Design Phase Hammock 266 14-Feb-17 07-Mar-18 0 0.00 0.00 0.00 0.00
BH-7850 2018 Spring Freshet 22 01-May-18* 05-Jun-18 20 0.00 0.00 0.00 0.00
BH-1510 Substructure Construction Complete (Contract Milestone - 627 Calendar Days from NTP)0 11-Jul-18 35 0.00 0.00 0.00 0.00
BH-7350 Procure LLI - Equipment Filters (498 Calendar Days from NTP) 0 30-Jul-18 19 0.00 0.00 0.00 0.00
BH-1530 Building Dry-In Complete (Contract Milestone - 696 Calendar Days from NTP)0 14-Aug-18 12 0.00 0.00 0.00 0.00
BH-1540 Permanent Power Complete (Contract Milestone - 639 Calendar Days from NTP)0 29-Aug-18 160 0.00 0.00 0.00 0.00
BH-1520 Superstructure Construction Complete (Contract Milestone - 729 Calendar Days from NTP)0 12-Sep-18 27 0.00 0.00 0.00 0.00
BH-2080 Govt Holiday Period 2018 11 17-Dec-18* 02-Jan-19 578 0.00 0.00 0.00 0.00
BH-7360 Procure LLI - Sludge Thickener Upgrade Parts (442 Calendar Days from NTP)0 11-Mar-19 56 0.00 0.00 0.00 0.00
BH-7860 2019 Spring Freshet 23 01-May-19* 06-Jun-19 330 0.00 0.00 0.00 0.00
BH-2110 Govt Holiday Period 2019 10 18-Dec-19* 31-Dec-19 329 0.00 0.00 0.00 0.00
BH-2460 Commissioning Phase Hammock 470 31-May-18 01-Apr-20 17 0.00 0.00 0.00 0.00
BH-1550 Bldg Syst Commisng Cmplt (Contract Milestone - 1243 Calendar Days from NTP)0 20-Oct-20 20 0.00 0.00 0.00 0.00
BH-2450 Construction Phase Hammock 521 09-Mar-18 19-Nov-20 15 0.00 0.00 0.00 0.00
BH-7840 Govt Holiday Period 2020 9 21-Dec-20* 01-Jan-21 85 0.00 0.00 0.00 0.00
BH-2390 Substantial Completion (Contract Milestone - 1306 Calendar Days from NTP)0 14-Jan-21 34 0.00 0.00 0.00 0.00
BH-1010 Contract Period of Performance  (1550 Calendar Days from NTP)0 30-Apr-21* 1 0.00 0.00 0.00 0.00
BH-1480 Final Completion (Contract Milestone - 1550 Calendar Days from NTP)0 30-Apr-21 0 0.00 0.00 0.00 0.00
BH-1050 Proposed contract duration (calendar days) 1549 02-Feb-17 30-Apr-21 1 0.00 0.00 0.00 0.00

0001 - Engineering, Design, Geotechnical, Survey, and Services During Construction0001 - Engineering, Design, Geotechnical, Survey, and Services During Construction1077 02-Feb-17 A 29-Apr-21 1 4,657,996.48 1,764,288.32 2,377,561.24 516,146.92

Preconstruction SubmittalsPreconstruction Submittals 1077 02-Feb-17 A 29-Apr-21 0 4,623,796.48 1,730,688.32 2,376,961.24 516,146.92
BH-3200 Post award/partnering conference 2 01-Mar-17 02-Mar-17 4 0.00 0.00 0.00 0.00
BH-1320 Initial Dgn Coordination Meeting 1 03-Mar-17 03-Mar-17 4 0.00 0.00 0.00 0.00
Package 1 - Upgraded CTP/GWCS Process and Major Equipment SpecificationPackage 1 - Upgraded CTP/GWCS Process and Major Equipment Specification88 07-Mar-17 10-Jul-17 0 374,032.57 6,923.12 367,109.45 0.00
BH-7890 Prep Intermed - Dgn Pkg 1 27 07-Mar-17 12-Apr-17 0 0.00 0.00 0.00 0.00
BH-7900 AMEC Rnd 1 QC - Dgn Pkg 1 5 13-Apr-17 19-Apr-17 0 0.00 0.00 0.00 0.00
BH-7910 AMEC Rnd 1 Revs - Dgn Pkg 1 5 20-Apr-17 26-Apr-17 0 0.00 0.00 0.00 0.00
BH-7920 Subm Intermed - Dgn Pkg 1 1 26-Apr-17 26-Apr-17 0 243,121.18 4,500.03 238,621.15 0.00
BH-7930 Govt Review Intermed - Dgn Pkg 1 14 27-Apr-17 10-May-17 0 0.00 0.00 0.00 0.00
BH-8680 Interim Dgn Conf - Dgn Pkg 1 1 11-May-17 11-May-17 0 0.00 0.00 0.00 0.00
BH-7940 Prep Final - Dgn Pkg 1 5 12-May-17 18-May-17 0 0.00 0.00 0.00 0.00
BH-7950 AMEC Rnd 2 QC - Dgn Pkg 1 5 19-May-17 25-May-17 0 0.00 0.00 0.00 0.00
BH-7960 AMEC Rnd 2 Revs - Dgn Pkg 1 5 26-May-17 02-Jun-17 0 0.00 0.00 0.00 0.00
BH-7970 Subm Final - Dgn Pkg 1 1 02-Jun-17 02-Jun-17 0 93,508.14 1,730.78 91,777.36 0.00
BH-7980 Govt Revw Final - Dgn Pkg 1 21 03-Jun-17 23-Jun-17 2 0.00 0.00 0.00 0.00
BH-8690 Final Dgn Conference - Dgn Pkg 1 1 03-Jul-17 03-Jul-17 4 0.00 0.00 0.00 0.00
BH-7990 Address Govt Cmts - Dgn Pkg 1 10 26-Jun-17 10-Jul-17 0 0.00 0.00 0.00 0.00
BH-8000 Subm IFC Package 1 1 10-Jul-17 10-Jul-17 0 37,403.25 692.31 36,710.94 0.00
BH-8010 Govt Revw IFC - Dgn Pkg 1 0 10-Jul-17 0 0.00 0.00 0.00 0.00
BH-8020 Govt Accpt - Dgn Pkg 1 0 10-Jul-17 0 0.00 0.00 0.00 0.00

Package 2 - Site / Utilities / Demo Plan (100%)Package 2 - Site / Utilities / Demo Plan (100%) 66 27-Apr-17 31-Jul-17 87 465,809.93 6,923.12 458,886.81 0.00
BH-8030 Prep Final - Dgn Pkg 2 15 27-Apr-17 17-May-17 79 0.00 0.00 0.00 0.00
BH-8040 AMEC Rnd 1 QC - Dgn Pkg 2 5 18-May-17 24-May-17 79 0.00 0.00 0.00 0.00
BH-8050 AMEC Rnd 1 Revs - Dgn Pkg 2 5 25-May-17 01-Jun-17 79 0.00 0.00 0.00 0.00
BH-8060 Subm Final - Dgn Pkg 2 1 01-Jun-17 01-Jun-17 79 326,066.95 4,846.18 321,220.77 0.00
BH-8070 Govt Revw Final - Dgn Pkg 2 21 02-Jun-17 22-Jun-17 129 0.00 0.00 0.00 0.00
BH-8700 Final Dgn Conference - Dgn Pkg 2 1 30-Jun-17 30-Jun-17 93 0.00 0.00 0.00 0.00
BH-8080 Address Govt Cmts - Dgn Pkg 2 10 23-Jun-17 07-Jul-17 89 0.00 0.00 0.00 0.00
BH-8090 Subm Final IFC Package 2 1 07-Jul-17 07-Jul-17 89 139,742.98 2,076.94 137,666.04 0.00

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A MJ
2017 2018 2019 2020 2021

Notice To Proceed (Start Project Contract Milestone)

Procure LLI - MCCs (385 Calendar Days from NTP)
Procure LLI - Agitators (399 Calendar Days from NTP)

Procure LLI - Sludge Pumps (442 Calendar Days from NTP)

Procure LLI - Sludge Thickener (470 Calendar Days from NTP)
Procure LLI - Pre-Engineered Building (421 Calendar Days from NTP)
Final Dgn Approval (Contract Milestone)

Substructure Construction Complete (Contract Milestone - 627 Calendar Days from NTP)
Procure LLI - Equipment Filters (498 Calendar Days from NTP)
Building Dry-In Complete (Contract Milestone - 696 Calendar Days from NTP)

Permanent Power Complete (Contract Milestone - 639 Calendar Days from NTP)
Superstructure Construction Complete (Contract Milestone - 729 Calendar Days from NTP)

Procure LLI - Sludge Thickener Upgrade Parts (442 Calendar Days from NTP)

Bldg Syst Commisng Cmplt (Contract Milestone - 1243 Calendar Days from NTP)

Substantial Completion (Contract Milestone - 1306 Calendar Days from NTP)
Contract Period of Performance  (1550 Calendar Days from NTP)
Final Completion (Contract Milestone - 1550 Calendar Days from NTP)

Govt Revw IFC - Dgn Pkg 1
Govt Accpt - Dgn Pkg 1

Bunker Hill Central Treatment Plant Upgrd Initial R0

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 1 of 18

31-Mar-17 13:45



Activity ID Activity Name Orig Dur Start Finish Total
Float

Budgeted Total
Cost

Budgeted
Labor Cost

Subcontractor
Cost

ODC/Travel
Cost

BH-8100 Govt Revw IFC - Dgn Pkg 2 21 11-Jul-17 31-Jul-17 127 0.00 0.00 0.00 0.00
BH-8110 Govt Accpt - Dgn Pkg 2 0 31-Jul-17 87 0.00 0.00 0.00 0.00

Package 3 - GWCS Control WellsPackage 3 - GWCS Control Wells 46 08-Jun-17 11-Aug-17 140 351,816.61 347,023.88 0.00 4,792.73
BH-8120 Prep Final - Dgn Pkg 3 10 08-Jun-17 21-Jun-17 141 0.00 0.00 0.00 0.00
BH-8180 AMEC Rnd 1 QC - Dgn Pkg 3 5 22-Jun-17 28-Jun-17 141 0.00 0.00 0.00 0.00
BH-8190 AMEC Rnd 1 Revs - Dgn Pkg 3 5 29-Jun-17 06-Jul-17 141 0.00 0.00 0.00 0.00
BH-8200 Subm Final - Dgn Pkg 3 1 06-Jul-17 06-Jul-17 141 246,271.63 242,916.72 0.00 3,354.91
BH-8210 Govt Revw Final - Dgn Pkg 3 21 07-Jul-17 27-Jul-17 194 0.00 0.00 0.00 0.00
BH-8710 Final Dgn Conference - Dgn Pkg 3 1 08-Aug-17 08-Aug-17 143 0.00 0.00 0.00 0.00
BH-8220 Address Govt Cmts - Dgn Pkg 3 11 28-Jul-17 11-Aug-17 140 0.00 0.00 0.00 0.00
BH-8230 Subm IFC Package 3 1 11-Aug-17 11-Aug-17 140 105,544.98 104,107.16 0.00 1,437.82
BH-8240 Govt Revw IFC - Dgn Pkg 3 0 11-Aug-17 194 0.00 0.00 0.00 0.00
BH-8250 Govt Accpt - Dgn Pkg 3 0 11-Aug-17 140 0.00 0.00 0.00 0.00

Package 4 - CTP / GWCS Balance of Design and Temporary Treatment SystemPackage 4 - CTP / GWCS Balance of Design and Temporary Treatment System164 11-Jul-17 07-Mar-18 0 1,557,888.11 6,923.13 1,550,964.98 0.00
BH-8260 Prep Intermed - Dgn Pkg 4 66 11-Jul-17 11-Oct-17 0 0.00 0.00 0.00 0.00
BH-8270 AMEC Rnd 1 QC - Dgn Pkg 4 5 12-Oct-17 18-Oct-17 0 0.00 0.00 0.00 0.00
BH-8280 AMEC Rnd 1 Revs - Dgn Pkg 4 5 19-Oct-17 25-Oct-17 0 0.00 0.00 0.00 0.00
BH-8290 Subm Intermed - Dgn Pkg 4 1 25-Oct-17 25-Oct-17 0 1,298,751.93 4,846.19 1,293,905.74 0.00
BH-8300 Govt Revw - Dgn Pkg 4 14 26-Oct-17 08-Nov-17 0 0.00 0.00 0.00 0.00
BH-8720 Interim Dgn Conf - Dgn Pkg 4 1 22-Nov-17 22-Nov-17 4 0.00 0.00 0.00 0.00
BH-8740 Address Govt Cmts 2 - Dgn Pkg 4 13 09-Nov-17 30-Nov-17 0 0.00 0.00 0.00 0.00
BH-8310 Prep Final - Dgn Pkg 4 32 01-Dec-17 18-Jan-18 0 0.00 0.00 0.00 0.00
BH-8320 AMEC Rnd 2 QC - Dgn Pkg 4 5 19-Jan-18 25-Jan-18 0 0.00 0.00 0.00 0.00
BH-8330 AMEC Rnd 2 Revs - Dgn Pkg 4 5 26-Jan-18 01-Feb-18 0 0.00 0.00 0.00 0.00
BH-8340 Subm Final - Dgn Pkg 4 1 01-Feb-18 01-Feb-18 0 155,481.70 1,246.16 154,235.54 0.00
BH-8350 Govt Revw Final - Dgn Pkg 4 21 02-Feb-18 22-Feb-18 0 0.00 0.00 0.00 0.00
BH-8730 Final Dgn Conference - Dgn Pkg 4 1 02-Mar-18 02-Mar-18 3 0.00 0.00 0.00 0.00
BH-8360 Address Govt Cmts 1 - Dgn Pkg 4 9 23-Feb-18 07-Mar-18 0 0.00 0.00 0.00 0.00
BH-8370 Subm IFC Package 4 1 07-Mar-18 07-Mar-18 0 103,654.48 830.78 102,823.70 0.00
BH-8380 Govt Revw IFC - Dgn Pkg 4 0 07-Mar-18 0 0.00 0.00 0.00 0.00
BH-8390 Govt Accpt - Dgn Pkg 4 0 07-Mar-18 0 0.00 0.00 0.00 0.00

Package 5 - Sludge ImpoundmentPackage 5 - Sludge Impoundment 123 12-May-17 03-Nov-17 81 457,716.57 392,131.48 0.00 65,585.09
BH-8400 Prep Intermed - Dgn Pkg 5 29 12-May-17 22-Jun-17 56 0.00 0.00 0.00 0.00
BH-8410 AMEC Rnd 1 QC - Dgn Pkg 5 5 23-Jun-17 29-Jun-17 56 0.00 0.00 0.00 0.00
BH-8420 AMEC Rnd 1 Revs - Dgn Pkg 5 5 30-Jun-17 07-Jul-17 56 0.00 0.00 0.00 0.00
BH-8430 Subm Intermed - Dgn Pkg 5 1 07-Jul-17 07-Jul-17 56 297,515.77 254,885.46 0.00 42,630.31
BH-8440 Govt Revw - Dgn Pkg 5 14 08-Jul-17 21-Jul-17 81 0.00 0.00 0.00 0.00
BH-8760 Interim Dgn Conf - Dgn Pkg 5 1 31-Jul-17 31-Jul-17 60 0.00 0.00 0.00 0.00
BH-8750 Address Govt Cmts 2 - Dgn Pkg 5 10 24-Jul-17 04-Aug-17 56 0.00 0.00 0.00 0.00
BH-8450 Prep Final - Dgn Pkg 5 29 07-Aug-17 15-Sep-17 56 0.00 0.00 0.00 0.00
BH-8460 AMEC Rnd 2 QC - Dgn Pkg 5 5 18-Sep-17 22-Sep-17 56 0.00 0.00 0.00 0.00
BH-8470 AMEC Rnd 2 Revs - Dgn Pkg 5 5 25-Sep-17 29-Sep-17 56 0.00 0.00 0.00 0.00
BH-8480 Subm Final - Dgn Pkg 5 1 29-Sep-17 29-Sep-17 82 114,429.14 98,032.87 0.00 16,396.27
BH-8490 Govt Revw Final - Dgn Pkg 5 21 30-Sep-17 20-Oct-17 110 0.00 0.00 0.00 0.00
BH-8770 Final Dgn Conference - Dgn Pkg 5 1 30-Oct-17 30-Oct-17 85 0.00 0.00 0.00 0.00
BH-8500 Address Govt Cmts 1 - Dgn Pkg 5 10 23-Oct-17 03-Nov-17 81 0.00 0.00 0.00 0.00
BH-8510 Subm IFC Package 5 1 03-Nov-17 03-Nov-17 81 45,771.66 39,213.15 0.00 6,558.51
BH-8520 Govt Revw IFC - Dgn Pkg 5 0 03-Nov-17 110 0.00 0.00 0.00 0.00
BH-8530 Govt Accpt - Dgn Pkg 5 0 03-Nov-17 81 0.00 0.00 0.00 0.00

Package 6 - Slurry WallPackage 6 - Slurry Wall 149 12-May-17 14-Dec-17 15 433,082.37 429,742.61 0.00 3,339.76
BH-8540 Prep Intermed - Dgn Pkg 6 58 12-May-17 03-Aug-17 8 0.00 0.00 0.00 0.00
BH-8550 AMEC Rnd 1 QC - Dgn Pkg 6 5 04-Aug-17 10-Aug-17 8 0.00 0.00 0.00 0.00
BH-8560 AMEC Rnd 1 Revs - Dgn Pkg 6 5 11-Aug-17 17-Aug-17 8 0.00 0.00 0.00 0.00
BH-8570 Subm Intermed - Dgn Pkg 6 1 17-Aug-17 17-Aug-17 8 281,503.54 279,332.70 0.00 2,170.84
BH-8580 Govt Revw - Dgn Pkg 6 14 18-Aug-17 31-Aug-17 12 0.00 0.00 0.00 0.00
BH-8790 Interim Dgn Conf - Dgn Pkg 6 1 12-Sep-17 12-Sep-17 10 0.00 0.00 0.00 0.00
BH-8780 Address Govt Cmts 2 - Dgn Pkg 6 10 01-Sep-17 15-Sep-17 7 0.00 0.00 0.00 0.00
BH-8590 Prep Final - Dgn Pkg 6 30 18-Sep-17 27-Oct-17 7 0.00 0.00 0.00 0.00
BH-8600 AMEC QC - Dgn Pkg 6 5 30-Oct-17 03-Nov-17 7 0.00 0.00 0.00 0.00
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BH-8610 AMEC Rnd 2 Revs - Dgn Pkg 6 5 06-Nov-17 13-Nov-17 7 0.00 0.00 0.00 0.00
BH-8620 Subm Final - Dgn Pkg 6 1 13-Nov-17 13-Nov-17 7 108,270.59 107,435.65 0.00 834.94
BH-8630 Govt Revw Final - Dgn Pkg 6 21 14-Nov-17 04-Dec-17 13 0.00 0.00 0.00 0.00
BH-8800 Final Dgn Conference - Dgn Pkg 6 1 08-Dec-17 08-Dec-17 19 0.00 0.00 0.00 0.00
BH-8640 Address Govt Cmts 1 - Dgn Pkg 6 8 05-Dec-17 14-Dec-17 15 0.00 0.00 0.00 0.00
BH-8650 Subm IFC Package 6 1 14-Dec-17 14-Dec-17 15 43,308.24 42,974.26 0.00 333.98
BH-8660 Govt Revw IFC - Dgn Pkg 6 0 14-Dec-17 11 0.00 0.00 0.00 0.00
BH-8670 Govt Accpt - Dgn Pkg 6 0 14-Dec-17 15 0.00 0.00 0.00 0.00

Construction Contracts - tender/award - PreliminaryConstruction Contracts - tender/award - Preliminary 74 17-Feb-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7120 Prelim Surveyor (Record Survey) 16 17-Feb-17 13-Mar-17 10 0.00 0.00 0.00 0.00
BH-7060 Prelim Sludge ponds 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7070 Prelim Temporary WTP installation 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7140 Prelim Clarifier modifications 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7150 Prelim Civil/Concrete/Structural 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7080 Prelim Mechanical/Piping 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7160 Prelim Electrical/Instrumentation 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7090 Prelim Drilling 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7100 Prelim Liner 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7110 Prelim Slurry Wall 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7130 Prelim Demolition 10 19-May-17 02-Jun-17 85 0.00 0.00 0.00 0.00

Construction Contracts - tender/award - FinalConstruction Contracts - tender/award - Final 25 31-Jan-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6130 Award Sludge ponds 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6140 Award Temp WTP install 10 22-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6150 Award Clarifier modifications 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6160 Award Civil/Concrete/Structural 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6170 Award Mechanical/Piping 25 31-Jan-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6180 Award Electrical/Instrumentation 25 31-Jan-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6390 Award Drilling 25 31-Jan-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6400 Award Liner 25 31-Jan-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6410 Award Slurry Wall 25 31-Jan-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6420 Award Surveyor 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6430 Award Demolition 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00

Key PersonnelKey Personnel 36 02-Feb-17 24-Mar-17 238 19,136.84 19,087.84 0.00 49.00
BH-1020 Subm Key Personnel names and quals 14 02-Feb-17 22-Feb-17 239 19,136.84 19,087.84 0.00 49.00
BH-1060 Govt Revw & Appr - Key Personnel 30 23-Feb-17 24-Mar-17 334 0.00 0.00 0.00 0.00

Project ScheduleProject Schedule 296 02-Feb-17 06-Apr-18 334 13,228.17 13,228.17 0.00 0.00
BH-1030 Prep preliminary 90-day schedule 15 02-Feb-17 23-Feb-17 259 0.00 0.00 0.00 0.00
BH-1035 Subm 90-day schedule 1 23-Feb-17 23-Feb-17 259 3,968.45 3,968.45 0.00 0.00
BH-1040 Prep draft project schedule 32 02-Feb-17 20-Mar-17 117 0.00 0.00 0.00 0.00
BH-1045 Subm draft project schedule 1 20-Mar-17 20-Mar-17 117 5,952.68 5,952.68 0.00 0.00
BH-2410 Govt Revw of draft project schedule 30 21-Mar-17 19-Apr-17 244 0.00 0.00 0.00 0.00
BH-2670 Prep resp to Sched comments 7 20-Apr-17 28-Apr-17 176 0.00 0.00 0.00 0.00
BH-2675 Subm resp to Sched comments 1 01-May-17 01-May-17 176 1,984.23 1,984.23 0.00 0.00
BH-2420 Prep revised initial project schedule 15 02-May-17 22-May-17 176 0.00 0.00 0.00 0.00
BH-2425 Subm revised initial project schedule 1 22-May-17 22-May-17 176 1,322.81 1,322.81 0.00 0.00
BH-2430 Project schedule approved  (154 Calendar Days from NTP) 0 21-Jun-17 176 0.00 0.00 0.00 0.00
BH-3260 Govt Revw of final project schedule 30 23-May-17 21-Jun-17 245 0.00 0.00 0.00 0.00
BH-5040 Project Schedule Detailing 22 08-Mar-18 06-Apr-18 334 0.00 0.00 0.00 0.00

Certificates of InsuranceCertificates of Insurance 21 02-Feb-17 05-Mar-17 253 0.00 0.00 0.00 0.00
BH-1390 Subm certificates of insurance 1 02-Feb-17 02-Feb-17 252 0.00 0.00 0.00 0.00
BH-7170 Govt Revw and apprv of COI 30 03-Feb-17 05-Mar-17 353 0.00 0.00 0.00 0.00

Surety BondsSurety Bonds 1077 02-Feb-17 29-Apr-21 0 441,011.99 0.00 0.00 441,011.99
BH-1400 Subm surety bonds 1 02-Feb-17 02-Feb-17 273 441,011.99 0.00 0.00 441,011.99
BH-1900 Bond coverage period 1076 03-Feb-17 29-Apr-21 0 0.00 0.00 0.00 0.00

PermitsPermits 174 18-May-17 29-Jan-18 81 8,411.70 8,097.00 0.00 314.70
BH-5120 (If need) Subm Grading, Excav, Eros Ctrl Permit Intent Documents20 18-Jul-17 14-Aug-17 139 0.00 0.00 0.00 0.00
BH-5200 (If need) Subm New CTP Effluent Discharge Location Intent Documents (NPDES)70 18-May-17 25-Aug-17 130 0.00 0.00 0.00 0.00
BH-5150 (If need) Subm Free-Standing Sign Permit Intent Documents 15 22-Sep-17 12-Oct-17 152 0.00 0.00 0.00 0.00
BH-5140 (If need) Subm Barricade Permit Intent Documents 20 22-Sep-17 19-Oct-17 147 0.00 0.00 0.00 0.00
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BH-5110 (If need) Subm NPDES Stormwater Permit Documents 70 18-Jul-17 24-Oct-17 89 0.00 0.00 0.00 0.00
BH-5160 (If need) Subm ICP Permit Intent Barrier Document 20 14-Nov-17 13-Dec-17 56 0.00 0.00 0.00 0.00
BH-5130 (If need) Subm 404 Permit Intent Documents 42 14-Nov-17 17-Jan-18 34 0.00 0.00 0.00 0.00
BH-5170 Subm Floodway "Zero-Rise" Certification Documents 50 14-Nov-17 29-Jan-18 26 8,411.70 8,097.00 0.00 314.70

Activity Hazard Analysis (AHA) - 2017Activity Hazard Analysis (AHA) - 2017 61 08-Jun-17 05-Sep-17 56 10,195.99 10,000.00 0.00 195.99
BH-1110 Prep AHA 2017 10 08-Jun-17 21-Jun-17 41 0.00 0.00 0.00 0.00
BH-1115 Subm AHA 2017 1 21-Jun-17 21-Jun-17 41 6,627.39 6,500.00 0.00 127.39
BH-2510 Govt Revw of AHA 2017 30 22-Jun-17 21-Jul-17 59 0.00 0.00 0.00 0.00
BH-1140 Prep resp to AHA comments 2017 5 24-Jul-17 28-Jul-17 40 0.00 0.00 0.00 0.00
BH-1145 Subm resp to AHA comments 2017 1 28-Jul-17 28-Jul-17 40 2,549.00 2,500.00 0.00 49.00
BH-2520 Prep revised AHA 2017 5 31-Jul-17 04-Aug-17 40 0.00 0.00 0.00 0.00
BH-2525 Subm revised AHA 2017 1 04-Aug-17 04-Aug-17 40 1,019.60 1,000.00 0.00 19.60
BH-3280 Govt Revw of revised AHA 2017 30 05-Aug-17 03-Sep-17 80 0.00 0.00 0.00 0.00
BH-2530 AHA 2017 approved (428 Calendar Days from NTP) 0 05-Sep-17 56 0.00 0.00 0.00 0.00

Activity Hazard Analysis (AHA) - 2018Activity Hazard Analysis (AHA) - 2018 70 09-Nov-17 26-Feb-18 9 18,360.00 18,000.00 0.00 360.00
BH-8910 Prep AHA 2018 10 09-Nov-17 27-Nov-17 9 0.00 0.00 0.00 0.00
BH-8940 Subm AHA 2018 1 27-Nov-17 27-Nov-17 9 11,934.00 11,700.00 0.00 234.00
BH-8915 Govt Revw of AHA 2018 30 28-Nov-17 10-Jan-18 13 0.00 0.00 0.00 0.00
BH-8935 Prep resp to AHA comments 2018 5 11-Jan-18 18-Jan-18 8 0.00 0.00 0.00 0.00
BH-8945 Subm resp to AHA 2018 comments 1 18-Jan-18 18-Jan-18 8 4,590.00 4,500.00 0.00 90.00
BH-8920 Prep revised AHA 2018 5 19-Jan-18 25-Jan-18 8 0.00 0.00 0.00 0.00
BH-8950 Subm revised AHA 2018 1 25-Jan-18 25-Jan-18 8 1,836.00 1,800.00 0.00 36.00
BH-8930 Govt Revw of revised AHA 2018 30 26-Jan-18 24-Feb-18 12 0.00 0.00 0.00 0.00
BH-8925 AHA 2018 approved 0 26-Feb-18 9 0.00 0.00 0.00 0.00

Abbreviated AHA for Site Survey/Geotechnical InvestigationAbbreviated AHA for Site Survey/Geotechnical Investigation 29 02-Feb-17 15-Mar-17 23 2,320.00 2,320.00 0.00 0.00
BH-9000 Prep Abbreviated AHA 19 02-Feb-17 01-Mar-17 23 0.00 0.00 0.00 0.00
BH-9015 Subm Abbreviated AHA 1 01-Mar-17 01-Mar-17 23 2,320.00 2,320.00 0.00 0.00
BH-9005 Govt Revw of Abbreviated AHA 14 02-Mar-17 15-Mar-17 33 0.00 0.00 0.00 0.00
BH-9010 Abbreviated AHA approved 0 15-Mar-17 23 0.00 0.00 0.00 0.00

Accident Prevention Plan (APP) - 2017Accident Prevention Plan (APP) - 2017 61 08-Jun-17 05-Sep-17 56 11,603.16 11,603.16 0.00 0.00
BH-1100 Prep APP 2017 10 08-Jun-17 21-Jun-17 41 0.00 0.00 0.00 0.00
BH-1105 Subm APP 2017 1 21-Jun-17 21-Jun-17 41 7,542.05 7,542.05 0.00 0.00
BH-2480 Govt Revw of APP 2017 30 22-Jun-17 21-Jul-17 59 0.00 0.00 0.00 0.00
BH-2680 Prep resp to APP 2017 comments 5 24-Jul-17 28-Jul-17 40 0.00 0.00 0.00 0.00
BH-2685 Subm resp to APP 2017 comments 1 28-Jul-17 28-Jul-17 40 2,900.79 2,900.79 0.00 0.00
BH-2490 Prep revised APP 2017 5 31-Jul-17 04-Aug-17 40 0.00 0.00 0.00 0.00
BH-2495 Subm revised APP 2017 1 04-Aug-17 04-Aug-17 40 1,160.32 1,160.32 0.00 0.00
BH-3270 Govt Revw of revised APP 2017 30 05-Aug-17 03-Sep-17 80 0.00 0.00 0.00 0.00
BH-2500 APP 2017 approved (428 Calendar Days from NTP) 0 05-Sep-17 56 0.00 0.00 0.00 0.00

Accident Prevention Plan (APP) - 2018Accident Prevention Plan (APP) - 2018 70 09-Nov-17 26-Feb-18 9 17,404.74 17,404.74 0.00 0.00
BH-8955 Prep APP 2018 10 09-Nov-17 27-Nov-17 9 0.00 0.00 0.00 0.00
BH-8995 Subm APP 2018 1 27-Nov-17 27-Nov-17 9 11,313.08 11,313.08 0.00 0.00
BH-8960 Govt Revw of APP 2018 30 28-Nov-17 10-Jan-18 13 0.00 0.00 0.00 0.00
BH-8980 Prep resp to APP 2018 comments 5 11-Jan-18 18-Jan-18 8 0.00 0.00 0.00 0.00
BH-8990 Subm resp to APP 2018 comments 1 18-Jan-18 18-Jan-18 8 4,351.19 4,351.19 0.00 0.00
BH-8965 Prep revised APP 2018 5 19-Jan-18 25-Jan-18 8 0.00 0.00 0.00 0.00
BH-8985 Subm revised APP 2018 1 25-Jan-18 25-Jan-18 8 1,740.47 1,740.47 0.00 0.00
BH-8975 Govt Revw of revised APP 2018 30 26-Jan-18 24-Feb-18 12 0.00 0.00 0.00 0.00
BH-8970 APP 2018 approved (428 Calendar Days from NTP) 0 26-Feb-18 9 0.00 0.00 0.00 0.00

Abbreviated APP for Site Survey/Geotechnical InvestigationAbbreviated APP for Site Survey/Geotechnical Investigation 29 24-Feb-17 05-Apr-17 8 2,320.00 2,320.00 0.00 0.00
BH-1350 Prep Abbreviated APP 19 24-Feb-17 22-Mar-17 8 0.00 0.00 0.00 0.00
BH-1355 Subm Abbreviated APP 1 22-Mar-17 22-Mar-17 8 2,320.00 2,320.00 0.00 0.00
BH-1360 Govt Revw of Abbreviated APP 14 23-Mar-17 05-Apr-17 12 0.00 0.00 0.00 0.00
BH-1490 Abbreviated APP approved 0 05-Apr-17 8 0.00 0.00 0.00 0.00

Site Safety and Health Plan (SSHP)Site Safety and Health Plan (SSHP) 61 08-Jun-17 05-Sep-17 63 11,802.43 11,802.43 0.00 0.00
BH-1120 Prep SSHP 10 08-Jun-17 21-Jun-17 41 0.00 0.00 0.00 0.00
BH-1125 Subm SSHP 1 21-Jun-17 21-Jun-17 41 8,851.82 8,851.82 0.00 0.00
BH-2540 Govt Revw of SSHP 30 22-Jun-17 21-Jul-17 59 0.00 0.00 0.00 0.00
BH-1260 Prep resp to SSHP comments 5 24-Jul-17 28-Jul-17 40 0.00 0.00 0.00 0.00
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BH-1265 Subm resp to SSHP comments 1 28-Jul-17 28-Jul-17 40 2,360.49 2,360.49 0.00 0.00
BH-2550 Prep revised SSHP 5 31-Jul-17 04-Aug-17 40 0.00 0.00 0.00 0.00
BH-2555 Subm revised SSHP 1 04-Aug-17 04-Aug-17 40 590.12 590.12 0.00 0.00
BH-3290 Govt Revw of revised SSHP 30 05-Aug-17 03-Sep-17 93 0.00 0.00 0.00 0.00
BH-2560 SSHP approved (428 Calendar Days from NTP) 0 05-Sep-17 63 0.00 0.00 0.00 0.00

Task-Sp Sfty & Hlth Plan (TSSHP) 2017Task-Sp Sfty & Hlth Plan (TSSHP) 2017 61 08-Jun-17 05-Sep-17 56 8,000.00 8,000.00 0.00 0.00
BH-9020 Prep TSSHP 2017 10 08-Jun-17 21-Jun-17 55 0.00 0.00 0.00 0.00
BH-9050 Subm TSSHP 2017 1 21-Jun-17 21-Jun-17 55 5,200.00 5,200.00 0.00 0.00
BH-9025 Govt Revw of TSSHP 2017 30 22-Jun-17 21-Jul-17 80 0.00 0.00 0.00 0.00
BH-9045 Prep resp to TSSHP 2017 comments 5 24-Jul-17 28-Jul-17 55 0.00 0.00 0.00 0.00
BH-9055 Subm resp to TSSHP 2017 comments 1 28-Jul-17 28-Jul-17 55 2,000.00 2,000.00 0.00 0.00
BH-9030 Prep revised TSSHP 2017 5 31-Jul-17 04-Aug-17 55 0.00 0.00 0.00 0.00
BH-9060 Subm revised TSSHP 2017 1 04-Aug-17 04-Aug-17 55 800.00 800.00 0.00 0.00
BH-9040 Govt Revw of revised TSSHP 2017 30 05-Aug-17 03-Sep-17 80 0.00 0.00 0.00 0.00
BH-9035 TSSHP 2017 approved (428 Calendar Days from NTP) 0 05-Sep-17 56 0.00 0.00 0.00 0.00

Task-Sp Sfty & Hlth Plan (TSSHP) 2018Task-Sp Sfty & Hlth Plan (TSSHP) 2018 70 09-Nov-17 26-Feb-18 9 8,100.00 8,100.00 0.00 0.00
BH-9065 Prep TSSHP 2018 10 09-Nov-17 27-Nov-17 9 0.00 0.00 0.00 0.00
BH-9095 Subm TSSHP 2018 1 27-Nov-17 27-Nov-17 9 5,265.00 5,265.00 0.00 0.00
BH-9070 Govt Revw of TSSHP 2018 30 28-Nov-17 10-Jan-18 13 0.00 0.00 0.00 0.00
BH-9090 Prep resp to TSSHP 2018 comments 5 11-Jan-18 18-Jan-18 8 0.00 0.00 0.00 0.00
BH-9100 Subm resp to TSSHP 2018 comments 1 18-Jan-18 18-Jan-18 8 2,025.00 2,025.00 0.00 0.00
BH-9075 Prep revised TSSHP 2018 5 19-Jan-18 25-Jan-18 8 0.00 0.00 0.00 0.00
BH-9105 Subm revised TSSHP 2018 1 25-Jan-18 25-Jan-18 8 810.00 810.00 0.00 0.00
BH-9085 Govt Revw of revised TSSHP 2018 30 26-Jan-18 24-Feb-18 12 0.00 0.00 0.00 0.00
BH-9080 TSSHP 2018 approved 0 26-Feb-18 9 0.00 0.00 0.00 0.00

Emergency Response and Disaster Recovery Plan - 2017Emergency Response and Disaster Recovery Plan - 2017 59 27-Mar-17 19-Jun-17 117 2,149.58 2,149.58 0.00 0.00
BH-1430 Prep Emergncy Resp & Disaster Recov Plan 10 27-Mar-17 07-Apr-17 117 0.00 0.00 0.00 0.00
BH-1435 Subm EmerRes and DisRec plan 1 07-Apr-17 07-Apr-17 117 1,612.19 1,612.19 0.00 0.00
BH-2900 Govt Revw of EmerRes and DisRec plan 30 08-Apr-17 07-May-17 168 0.00 0.00 0.00 0.00
BH-1850 Address ERDR comments 5 08-May-17 12-May-17 117 0.00 0.00 0.00 0.00
BH-1855 Subm ERDR response 1 12-May-17 12-May-17 117 429.92 429.92 0.00 0.00
BH-2910 Prep revised ERDR plan 5 15-May-17 19-May-17 117 0.00 0.00 0.00 0.00
BH-2915 Subm revised ERDR plan 1 19-May-17 19-May-17 117 107.47 107.47 0.00 0.00
BH-3410 Govt Revw of R1 ERDR plan 30 20-May-17 18-Jun-17 170 0.00 0.00 0.00 0.00
BH-2920 ERDR plan approved (428 Calendar Days from NTP) 0 19-Jun-17 117 0.00 0.00 0.00 0.00

Filter Pilot TestFilter Pilot Test 122 03-Mar-17 23-Aug-17 34 11,127.32 11,127.32 0.00 0.00
BH-8885 Prepare Filter Pilot Test Plan 80 03-Mar-17 23-Jun-17 35 0.00 0.00 0.00 0.00
BH-8890 Submit Filter Pilot Test Work Plan 2 26-Jun-17 27-Jun-17 35 8,500.00 8,500.00 0.00 0.00
BH-8895 Conduct Filter Pilot Test 14 11-Jul-17 24-Jul-17 49 0.00 0.00 0.00 0.00
BH-8900 Prepare Filter Pilot Test Report 21 25-Jul-17 22-Aug-17 34 0.00 0.00 0.00 0.00
BH-8905 Submit Filter Pilot Test Report 1 23-Aug-17 23-Aug-17 34 2,627.32 2,627.32 0.00 0.00

Environmental Protection Plan - 2017Environmental Protection Plan - 2017 61 08-Jun-17 05-Sep-17 56 9,272.92 9,272.92 0.00 0.00
BH-1170 Prep EPP 2017 10 08-Jun-17 21-Jun-17 41 0.00 0.00 0.00 0.00
BH-1175 Subm EPP 2017 1 21-Jun-17 21-Jun-17 41 6,027.40 6,027.40 0.00 0.00
BH-2750 Govt Revw of EPP 2017 30 22-Jun-17 21-Jul-17 59 0.00 0.00 0.00 0.00
BH-1790 Prep resp to EPP 2017 comments 5 24-Jul-17 28-Jul-17 40 0.00 0.00 0.00 0.00
BH-1795 Subm resp to EPP 2017 comments 1 28-Jul-17 28-Jul-17 40 2,318.23 2,318.23 0.00 0.00
BH-2760 Prep revised EPP 2017 5 31-Jul-17 04-Aug-17 40 0.00 0.00 0.00 0.00
BH-2765 Subm revised EPP 2017 1 04-Aug-17 04-Aug-17 40 927.29 927.29 0.00 0.00
BH-3360 Govt Revw of EPP 2017 30 05-Aug-17 03-Sep-17 80 0.00 0.00 0.00 0.00
BH-2770 EPP 2017 approved (428 Calendar Days from NTP) 0 05-Sep-17 56 0.00 0.00 0.00 0.00

Environmental Protection Plan - 2018Environmental Protection Plan - 2018 61 05-Sep-17 01-Dec-17 65 21,636.83 21,636.83 0.00 0.00
BH-9110 Prep EPP 2018 10 05-Sep-17 18-Sep-17 56 0.00 0.00 0.00 0.00
BH-9140 Subm EPP 2018 1 18-Sep-17 18-Sep-17 56 14,063.94 14,063.94 0.00 0.00
BH-9115 Govt Revw of EPP 2018 30 19-Sep-17 18-Oct-17 83 0.00 0.00 0.00 0.00
BH-9135 Prep resp to EPP 2018 comments 5 19-Oct-17 25-Oct-17 63 0.00 0.00 0.00 0.00
BH-9145 Subm resp to EPP 2018 comments 1 25-Oct-17 25-Oct-17 63 5,409.21 5,409.21 0.00 0.00
BH-9120 Prep revised EPP 2018 5 26-Oct-17 01-Nov-17 63 0.00 0.00 0.00 0.00
BH-9150 Subm revised EPP 2018 1 01-Nov-17 01-Nov-17 63 2,163.68 2,163.68 0.00 0.00
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BH-9125 EPP 2018 approved 0 01-Dec-17 65 0.00 0.00 0.00 0.00
BH-9130 Govt Revw of EPP 2018 30 02-Nov-17 01-Dec-17 83 0.00 0.00 0.00 0.00

Spill Prevention Control and Countermeasure Plan - 2017Spill Prevention Control and Countermeasure Plan - 2017 115 07-Mar-17 16-Aug-17 75 2,149.58 2,149.58 0.00 0.00
BH-1440 Prep SPCC plan 10 07-Mar-17 20-Mar-17 131 0.00 0.00 0.00 0.00
BH-1445 Subm SPCC plan 1 01-Jun-17 01-Jun-17 79 1,612.19 1,612.19 0.00 0.00
BH-2930 Govt Revw of SPCC plan 30 02-Jun-17 01-Jul-17 113 0.00 0.00 0.00 0.00
BH-1860 Address SPCC comments 5 03-Jul-17 10-Jul-17 78 0.00 0.00 0.00 0.00
BH-1865 Subm resp to SPCC comments 1 10-Jul-17 10-Jul-17 78 429.92 429.92 0.00 0.00
BH-2940 Prep revised SPCC plan 5 11-Jul-17 17-Jul-17 78 0.00 0.00 0.00 0.00
BH-2945 Subm revised SPCC plan 1 17-Jul-17 17-Jul-17 78 107.47 107.47 0.00 0.00
BH-2950 SPCC plan approved (428 Calendar Days from NTP) 0 16-Aug-17 75 0.00 0.00 0.00 0.00
BH-3420 Govt Revw of revised SPCC plan 30 18-Jul-17 16-Aug-17 111 0.00 0.00 0.00 0.00

Stormwater Pollution Prevention Plan - 2017Stormwater Pollution Prevention Plan - 2017 115 07-Mar-17 16-Aug-17 75 14,327.72 14,327.72 0.00 0.00
BH-1180 Prep SWPPP 10 07-Mar-17 20-Mar-17 131 0.00 0.00 0.00 0.00
BH-1185 Subm SWPPP 1 01-Jun-17 01-Jun-17 79 10,745.79 10,745.79 0.00 0.00
BH-2780 Govt Revw of SWPPP 30 02-Jun-17 01-Jul-17 113 0.00 0.00 0.00 0.00
BH-1800 Address SWPPP comments 5 03-Jul-17 10-Jul-17 78 0.00 0.00 0.00 0.00
BH-1805 Subm resp to SWPPP comments 1 10-Jul-17 10-Jul-17 78 2,865.54 2,865.54 0.00 0.00
BH-2790 Prep revised SWPPP 5 11-Jul-17 17-Jul-17 78 0.00 0.00 0.00 0.00
BH-2795 Subm revised SWPPP 1 17-Jul-17 17-Jul-17 78 716.39 716.39 0.00 0.00
BH-2800 SWPPP approved (428 Calendar Days from NTP) 0 16-Aug-17 75 0.00 0.00 0.00 0.00
BH-3370 Govt Revw of revised SWPPP 30 18-Jul-17 16-Aug-17 111 0.00 0.00 0.00 0.00

Work Zones - 2017Work Zones - 2017 61 08-Jun-17 05-Sep-17 63 2,739.10 2,739.10 0.00 0.00
BH-1200 Prep work zone boundaries 10 08-Jun-17 21-Jun-17 41 0.00 0.00 0.00 0.00
BH-1205 Subm work zone boundaries 1 21-Jun-17 21-Jun-17 41 2,236.00 2,236.00 0.00 0.00
BH-2570 Govt Revw of work zone R0 30 22-Jun-17 21-Jul-17 59 0.00 0.00 0.00 0.00
BH-1730 Prep resp to WZ comments 5 24-Jul-17 28-Jul-17 40 0.00 0.00 0.00 0.00
BH-1735 Subm resp to WZ comments 1 28-Jul-17 28-Jul-17 40 335.40 335.40 0.00 0.00
BH-2580 Revised work zone boundaries 5 31-Jul-17 04-Aug-17 40 0.00 0.00 0.00 0.00
BH-2585 Subm revised work zone boundaries 1 04-Aug-17 04-Aug-17 40 167.70 167.70 0.00 0.00
BH-3300 Govt Revw of work zone R1 30 05-Aug-17 03-Sep-17 93 0.00 0.00 0.00 0.00
BH-2590 Work zone boundaries approved (428 Calendar Days from NTP) 0 05-Sep-17 63 0.00 0.00 0.00 0.00

Decontamination FacilitiesDecontamination Facilities 108 08-Jun-17 08-Nov-17 78 810.88 810.88 0.00 0.00
BH-1210 Prep map of decon facilities 43 08-Jun-17 08-Aug-17 38 0.00 0.00 0.00 0.00
BH-1215 Subm a map of decon facilities 1 08-Aug-17 08-Aug-17 72 527.07 527.07 0.00 0.00
BH-2600 Govt Revw of map of decon facilities 30 09-Aug-17 07-Sep-17 104 0.00 0.00 0.00 0.00
BH-1740 Address Decon Fac comments 7 08-Sep-17 18-Sep-17 79 0.00 0.00 0.00 0.00
BH-1745 Subm resp to Decon Fac comments 1 18-Sep-17 18-Sep-17 79 202.72 202.72 0.00 0.00
BH-2610 Prep revised map of decon facilities 15 19-Sep-17 09-Oct-17 79 0.00 0.00 0.00 0.00
BH-2615 Subm revised map of decon facilities 1 09-Oct-17 09-Oct-17 79 81.09 81.09 0.00 0.00
BH-2620 Map of decon facilities approved (428 Calendar Days from NTP) 0 08-Nov-17 78 0.00 0.00 0.00 0.00
BH-3310 Govt Revw of revised map of decon facilities 30 10-Oct-17 08-Nov-17 105 0.00 0.00 0.00 0.00

Construction Site PlanConstruction Site Plan 108 08-Jun-17 08-Nov-17 9 810.88 810.88 0.00 0.00
BH-1150 Prep site plan 43 08-Jun-17 08-Aug-17 10 0.00 0.00 0.00 0.00
BH-1155 Subm site plan 1 08-Aug-17 08-Aug-17 10 527.07 527.07 0.00 0.00
BH-2690 Govt Revw of site plan 30 09-Aug-17 07-Sep-17 14 0.00 0.00 0.00 0.00
BH-1770 Prep resp to Site Plan comments 7 08-Sep-17 18-Sep-17 10 0.00 0.00 0.00 0.00
BH-1775 Subm resp to SP comments 1 18-Sep-17 18-Sep-17 10 202.72 202.72 0.00 0.00
BH-2700 Prep revised site plan 15 19-Sep-17 09-Oct-17 10 0.00 0.00 0.00 0.00
BH-2705 Subm revised site plan 1 09-Oct-17 09-Oct-17 10 81.09 81.09 0.00 0.00
BH-2710 Site plan approved (428 Calendar Days from NTP) 0 08-Nov-17 9 0.00 0.00 0.00 0.00
BH-3340 Govt Revw of revised construction site plan 30 10-Oct-17 08-Nov-17 14 0.00 0.00 0.00 0.00

Traffic Control PlanTraffic Control Plan 74 08-Jun-17 21-Sep-17 112 608.16 608.16 0.00 0.00
BH-1160 Prep traffic control plan 10 08-Jun-17 21-Jun-17 105 0.00 0.00 0.00 0.00
BH-1165 Subm traffic control plan 1 21-Jun-17 21-Jun-17 105 395.30 395.30 0.00 0.00
BH-2720 Govt Revw of traffic control plan 30 22-Jun-17 21-Jul-17 152 0.00 0.00 0.00 0.00
BH-1780 Prep resp to TCP comments 7 24-Jul-17 01-Aug-17 112 0.00 0.00 0.00 0.00
BH-1785 Subm resp to TCP comments 1 01-Aug-17 01-Aug-17 112 152.04 152.04 0.00 0.00
BH-2730 Prep revised traffic control plan 15 02-Aug-17 22-Aug-17 112 0.00 0.00 0.00 0.00
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BH-2735 Subm revised traffic control plan 1 22-Aug-17 22-Aug-17 112 60.82 60.82 0.00 0.00
BH-2740 Traffic control plan approved (428 Calendar Days from NTP) 0 21-Sep-17 112 0.00 0.00 0.00 0.00
BH-3350 Govt Revw of revised traffic control plan 30 23-Aug-17 21-Sep-17 153 0.00 0.00 0.00 0.00

Crane OperatorsCrane Operators 44 05-Jun-17 04-Aug-17 145 450.00 450.00 0.00 0.00
BH-1230 Subm crane operator Quals 22 05-Jun-17 05-Jul-17 146 450.00 450.00 0.00 0.00
BH-1290 Govt Revw & apprv of crane operators 30 06-Jul-17 04-Aug-17 201 0.00 0.00 0.00 0.00

Contractor Quality Control (CQC) Plan 2017Contractor Quality Control (CQC) Plan 2017 61 02-Feb-17 01-May-17 130 7,496.79 7,496.79 0.00 0.00
BH-1130 Prep CQC 2017 (15 Days from NTP) 11 02-Feb-17 16-Feb-17 128 0.00 0.00 0.00 0.00
BH-1135 Subm CQC 2017 (15 Days from NTP) 1 16-Feb-17 16-Feb-17 128 4,872.91 4,872.91 0.00 0.00
BH-2630 Govt Revw of CQC 2017 30 17-Feb-17 19-Mar-17 184 0.00 0.00 0.00 0.00
BH-1750 Address CQC 2017 comments 3 20-Mar-17 22-Mar-17 129 0.00 0.00 0.00 0.00
BH-1755 Subm resp to CQC 2017 comments 1 23-Mar-17 23-Mar-17 129 1,874.20 1,874.20 0.00 0.00
BH-2640 Prep revised CQC 2017 5 24-Mar-17 30-Mar-17 129 0.00 0.00 0.00 0.00
BH-2645 Subm revised CQC 2017 1 30-Mar-17 30-Mar-17 129 749.68 749.68 0.00 0.00
BH-3320 Govt Revw of revised CQC 2017 30 31-Mar-17 29-Apr-17 186 0.00 0.00 0.00 0.00
BH-2650 CQC 2017 approved (120 Calendar Days from NTP) 0 01-May-17 130 0.00 0.00 0.00 0.00

Contractor Quality Control (CQC) Plan 2018Contractor Quality Control (CQC) Plan 2018 70 09-Nov-17 26-Feb-18 9 11,245.17 11,245.17 0.00 0.00
BH-9155 Prep CQC 2018 11 09-Nov-17 28-Nov-17 9 0.00 0.00 0.00 0.00
BH-9185 Subm CQC 2018 1 28-Nov-17 28-Nov-17 9 7,309.36 7,309.36 0.00 0.00
BH-9160 Govt Revw of CQC 2018 30 29-Nov-17 11-Jan-18 13 0.00 0.00 0.00 0.00
BH-9180 Address CQC 2018 comments 3 12-Jan-18 17-Jan-18 8 0.00 0.00 0.00 0.00
BH-9190 Subm resp to CQC 2018 comments 1 18-Jan-18 18-Jan-18 8 2,811.29 2,811.29 0.00 0.00
BH-9165 Prep revised CQC 2018 5 19-Jan-18 25-Jan-18 8 0.00 0.00 0.00 0.00
BH-9195 Subm revised CQC 2018 1 25-Jan-18 25-Jan-18 8 1,124.52 1,124.52 0.00 0.00
BH-9175 Govt Revw of revised CQC 2018 30 26-Jan-18 24-Feb-18 12 0.00 0.00 0.00 0.00
BH-9170 CQC 2018 approved 0 26-Feb-18 9 0.00 0.00 0.00 0.00

Design Quality Control (DQC) PlanDesign Quality Control (DQC) Plan 46 02-Feb-17 07-Apr-17 0 15,705.67 15,600.00 0.00 105.67
BH-7180 Prep DQC (15 Days from NTP) 14 02-Feb-17 22-Feb-17 0 0.00 0.00 0.00 0.00
BH-7185 Subm DQC (15 Days from NTP) 1 22-Feb-17 22-Feb-17 0 15,705.67 15,600.00 0.00 105.67
BH-7190 Govt Revw of DQC 22 23-Feb-17 16-Mar-17 0 0.00 0.00 0.00 0.00
BH-7195 Incorporate Govt comments, Subm Final DQC 6 17-Mar-17 24-Mar-17 0 0.00 0.00 0.00 0.00
BH-7210 DQC approved 0 07-Apr-17 0 0.00 0.00 0.00 0.00
BH-7200 Govt Revw of R1 DQC 14 25-Mar-17 07-Apr-17 0 0.00 0.00 0.00 0.00

Quality Assurance Project Plan (QAPP)Quality Assurance Project Plan (QAPP) 51 13-Apr-17 26-Jun-17 174 37,724.56 37,332.57 0.00 391.99
BH-1240 Prep QAPP 5 13-Apr-17 19-Apr-17 175 0.00 0.00 0.00 0.00
BH-1245 Subm QAPP 1 19-Apr-17 19-Apr-17 175 28,293.12 27,999.13 0.00 293.99
BH-3050 Govt Revw of QAPP 30 20-Apr-17 19-May-17 242 0.00 0.00 0.00 0.00
BH-1760 Address QAPP comments 1 22-May-17 22-May-17 173 0.00 0.00 0.00 0.00
BH-1765 Subm resp to QAPP comments 1 22-May-17 22-May-17 173 7,545.23 7,466.83 0.00 78.40
BH-3060 Prep revised QAPP 3 23-May-17 25-May-17 173 0.00 0.00 0.00 0.00
BH-3065 Subm revised QAPP 1 25-May-17 25-May-17 173 1,886.21 1,866.61 0.00 19.60
BH-3470 Govt Revw of revised QAPP 30 26-May-17 24-Jun-17 242 0.00 0.00 0.00 0.00
BH-3070 QAPP approved (395 Calendar Days from NTP) 0 26-Jun-17 174 0.00 0.00 0.00 0.00

Submittal RegisterSubmittal Register 51 02-Feb-17 14-Apr-17 223 12,754.44 12,754.44 0.00 0.00
BH-7310 Prep Submtal register (30 Days from NTP) 29 02-Feb-17 15-Mar-17 224 0.00 0.00 0.00 0.00
BH-7315 Subm Submittal Reg (30 Days from NTP) 1 15-Mar-17 15-Mar-17 224 12,754.44 12,754.44 0.00 0.00
BH-7320 Govt Revw & Apprv of Submtal register 30 16-Mar-17 14-Apr-17 313 0.00 0.00 0.00 0.00

Special InspectorSpecial Inspector 108 18-Sep-17 24-Feb-18 8 1,350.00 1,350.00 0.00 0.00
BH-3700 Prep Certs - special inspectors for all categories of work 22 18-Sep-17 17-Oct-17 73 0.00 0.00 0.00 0.00
BH-3705 Subm certs - special inspectors for all categories of work 1 17-Oct-17 17-Oct-17 73 1,350.00 1,350.00 0.00 0.00
BH-3710 Govt Revw & Apprv - special inspector certifications 30 26-Jan-18 24-Feb-18 11 0.00 0.00 0.00 0.00

Waste Materials Disposal PlanWaste Materials Disposal Plan 178 08-Jun-17 26-Feb-18 8 1,500.00 1,500.00 0.00 0.00
BH-5060 Prep waste disposal plan 43 08-Jun-17 08-Aug-17 38 0.00 0.00 0.00 0.00
BH-5065 Subm waste disposal plan 1 08-Aug-17 08-Aug-17 72 975.00 975.00 0.00 0.00
BH-5070 Govt Revw of waste disposal plan 30 09-Aug-17 07-Sep-17 104 0.00 0.00 0.00 0.00
BH-5180 Prep resp to WD comments 7 08-Sep-17 18-Sep-17 79 0.00 0.00 0.00 0.00
BH-5185 Subm resp to WD comments 1 18-Sep-17 18-Sep-17 79 375.00 375.00 0.00 0.00
BH-5080 Prep rev waste disposal plan 15 19-Sep-17 09-Oct-17 79 0.00 0.00 0.00 0.00
BH-5085 Subm rev waste disposal plan 1 09-Oct-17 09-Oct-17 79 150.00 150.00 0.00 0.00
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BH-5100 Govt Revw of rev waste disposal plan 30 26-Jan-18 24-Feb-18 11 0.00 0.00 0.00 0.00
BH-5090 Waste disposal plan approved (428 Calendar Days from NTP) 0 26-Feb-18 8 0.00 0.00 0.00 0.00

Biobased ProductsBiobased Products 57 08-Mar-18 29-May-18 117 405.44 405.44 0.00 0.00
BH-1220 Prep data for biobased products to include biobased content and source of biobased materials5 08-Mar-18 14-Mar-18 117 0.00 0.00 0.00 0.00
BH-1225 Subm data for biobased products to include biobased content and source of biobased materials1 14-Mar-18 14-Mar-18 117 405.44 405.44 0.00 0.00
BH-5000 Govt Revw of biobased product list 30 15-Mar-18 13-Apr-18 167 0.00 0.00 0.00 0.00
BH-1810 Address biobased comments 5 16-Apr-18 20-Apr-18 116 0.00 0.00 0.00 0.00
BH-1815 Subm resp to biobased comments 1 20-Apr-18 20-Apr-18 116 0.00 0.00 0.00 0.00
BH-5010 Prep revised biobased product list 5 23-Apr-18 27-Apr-18 116 0.00 0.00 0.00 0.00
BH-5015 Subm revised biobased product list 1 27-Apr-18 27-Apr-18 116 0.00 0.00 0.00 0.00
BH-5020 Govt Revw of revised biobased product list 30 28-Apr-18 27-May-18 170 0.00 0.00 0.00 0.00
BH-5030 Biobased products data approved 0 29-May-18 117 0.00 0.00 0.00 0.00

Waste Management Plan 2017Waste Management Plan 2017 88 08-Jun-17 11-Oct-17 6 8,176.36 8,176.36 0.00 0.00
BH-1190 Prep waste management plan 2017 22 08-Jun-17 10-Jul-17 6 0.00 0.00 0.00 0.00
BH-1195 Subm waste management plan 2017 1 10-Jul-17 10-Jul-17 6 5,314.63 5,314.63 0.00 0.00
BH-2810 Govt Revw of waste management plan 2017 30 11-Jul-17 09-Aug-17 8 0.00 0.00 0.00 0.00
BH-1820 Prep resp to WM 2017 comments 7 10-Aug-17 18-Aug-17 6 0.00 0.00 0.00 0.00
BH-1825 Subm resp to WM 2017 comments 1 18-Aug-17 18-Aug-17 6 2,044.09 2,044.09 0.00 0.00
BH-2820 Prep revised waste management plan 2017 15 21-Aug-17 11-Sep-17 6 0.00 0.00 0.00 0.00
BH-2825 Subm revised waste management plan 2017 1 11-Sep-17 11-Sep-17 6 817.64 817.64 0.00 0.00
BH-2830 Waste management plan 2017 approved (136 Calendar Days from NTP)0 11-Oct-17 6 0.00 0.00 0.00 0.00
BH-3380 Govt Revw of revised waste management plan 2017 30 12-Sep-17 11-Oct-17 8 0.00 0.00 0.00 0.00

Waste Management Plan 2018Waste Management Plan 2018 86 12-Oct-17 16-Feb-18 13 12,264.52 12,264.52 0.00 0.00
BH-9200 Prep waste management plan 2018 22 12-Oct-17 13-Nov-17 6 0.00 0.00 0.00 0.00
BH-9230 Subm waste management plan 2018 1 13-Nov-17 13-Nov-17 6 7,971.94 7,971.94 0.00 0.00
BH-9205 Govt Revw of waste management plan 2018 30 14-Nov-17 13-Dec-17 8 0.00 0.00 0.00 0.00
BH-9225 Prep resp to WM 2018 comments 7 14-Dec-17 22-Dec-17 14 0.00 0.00 0.00 0.00
BH-9235 Subm resp to WM 2018 comments 1 22-Dec-17 22-Dec-17 14 3,066.13 3,066.13 0.00 0.00
BH-9210 Prep revised waste management plan 2018 15 26-Dec-17 17-Jan-18 14 0.00 0.00 0.00 0.00
BH-9240 Subm revised waste management plan 2018 1 17-Jan-18 17-Jan-18 14 1,226.45 1,226.45 0.00 0.00
BH-9215 Waste management plan 2018 approved 0 16-Feb-18 13 0.00 0.00 0.00 0.00
BH-9220 Govt Revw of revised waste management plan 2018 30 18-Jan-18 16-Feb-18 20 0.00 0.00 0.00 0.00

Training PlanTraining Plan 116 09-Aug-17 29-Jan-18 28 19,161.88 19,161.88 0.00 0.00
BH-7240 Prep training plan 35 09-Aug-17 27-Sep-17 38 0.00 0.00 0.00 0.00
BH-7245 Subm training plan 1 27-Sep-17 27-Sep-17 38 12,455.22 12,455.22 0.00 0.00
BH-7250 Govt Revw of training plan 30 28-Sep-17 27-Oct-17 55 0.00 0.00 0.00 0.00
BH-7290 Prep resp to Trn Pl comments 7 30-Oct-17 07-Nov-17 44 0.00 0.00 0.00 0.00
BH-7295 Subm resp to Trn Pl comments 1 07-Nov-17 07-Nov-17 44 4,790.47 4,790.47 0.00 0.00
BH-7260 Prep revised training plan 15 08-Nov-17 01-Dec-17 44 0.00 0.00 0.00 0.00
BH-7265 Subm revised training plan 1 01-Dec-17 01-Dec-17 44 1,916.19 1,916.19 0.00 0.00
BH-7280 Govt Revw of revised training plan 30 15-Dec-17 27-Jan-18 40 0.00 0.00 0.00 0.00
BH-7270 Training plan approved 0 29-Jan-18 28 0.00 0.00 0.00 0.00

Commissioning PlanCommissioning Plan 165 09-Aug-17 06-Apr-18 19 47,803.14 47,803.14 0.00 0.00
BH-1410 Prep commissioning plan 35 09-Aug-17 27-Sep-17 86 0.00 0.00 0.00 0.00
BH-1415 Subm Commissioning Plan 1 27-Sep-17 27-Sep-17 86 31,072.04 31,072.04 0.00 0.00
BH-2840 Govt Revw of commissioning plan 30 28-Sep-17 27-Oct-17 114 0.00 0.00 0.00 0.00
BH-1830 Address Commiss comments 7 30-Oct-17 07-Nov-17 83 0.00 0.00 0.00 0.00
BH-1835 Subm resp to Commiss comments 1 07-Nov-17 07-Nov-17 83 11,950.79 11,950.79 0.00 0.00
BH-2850 Prep revised commissioning plan 15 08-Nov-17 01-Dec-17 83 0.00 0.00 0.00 0.00
BH-2855 Subm revised commissioning plan 1 01-Dec-17 01-Dec-17 83 4,780.31 4,780.31 0.00 0.00
BH-2860 Commissioning plan approved 0 06-Apr-18 19 0.00 0.00 0.00 0.00
BH-3390 Govt Revw of revised commissioning plan 30 08-Mar-18 06-Apr-18 27 0.00 0.00 0.00 0.00

Recommissioning and Demolition PlanRecommissioning and Demolition Plan 140 14-Feb-17 31-Aug-17 107 29,921.56 29,921.56 0.00 0.00
BH-1420 Prep recommiss & demo plan 74 14-Feb-17 30-May-17 111 0.00 0.00 0.00 0.00
BH-1425 Subm recommiss & demo plan 1 30-May-17 30-May-17 111 19,449.00 19,449.00 0.00 0.00
BH-2870 Govt Revw Recomm & Demo plan 30 31-May-17 29-Jun-17 159 0.00 0.00 0.00 0.00
BH-1840 Address Rec & Dem to comments 7 30-Jun-17 11-Jul-17 108 0.00 0.00 0.00 0.00
BH-1845 Subm resp to Rec & Dem comments 1 11-Jul-17 11-Jul-17 108 7,480.40 7,480.40 0.00 0.00
BH-2880 Prep R1 recomm & demo plan 15 12-Jul-17 01-Aug-17 108 0.00 0.00 0.00 0.00
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BH-2885 Subm R1 recomm & demo plan 1 01-Aug-17 01-Aug-17 108 2,992.16 2,992.16 0.00 0.00
BH-2890 Recommiss & demo plan approved 0 31-Aug-17 107 0.00 0.00 0.00 0.00
BH-3400 Govt Revw of R1 recomm & demo plan 30 02-Aug-17 31-Aug-17 146 0.00 0.00 0.00 0.00

Staffing PlanStaffing Plan 239 14-Feb-17 29-Jan-18 8 8,252.11 8,252.11 0.00 0.00
BH-1450 Prep staffing plan 43 14-Feb-17 14-Apr-17 142 0.00 0.00 0.00 0.00
BH-1455 Subm staffing plan 1 14-Apr-17 14-Apr-17 142 5,363.87 5,363.87 0.00 0.00
BH-2960 Govt Revw of staffing plan 30 15-Apr-17 14-May-17 205 0.00 0.00 0.00 0.00
BH-1870 Prep resp to Staff comments 7 15-May-17 23-May-17 141 0.00 0.00 0.00 0.00
BH-1875 Subm resp to Staff comments 1 23-May-17 23-May-17 141 2,063.03 2,063.03 0.00 0.00
BH-2970 Prep revised staffing plan 15 24-May-17 14-Jun-17 141 0.00 0.00 0.00 0.00
BH-2975 Subm revised staffing plan 1 14-Jun-17 14-Jun-17 141 825.21 825.21 0.00 0.00
BH-3430 Govt Revw of revised staffing plan 30 15-Dec-17 27-Jan-18 11 0.00 0.00 0.00 0.00
BH-2980 Staffing plan approved (428 Calendar Days from NTP) 0 29-Jan-18 8 0.00 0.00 0.00 0.00

Field Sampling PlanField Sampling Plan 239 14-Feb-17 29-Jan-18 8 29,323.88 29,323.88 0.00 0.00
BH-1460 Prep field sampling plan 43 14-Feb-17 14-Apr-17 142 0.00 0.00 0.00 0.00
BH-1465 Subm field sampling plan 1 14-Apr-17 14-Apr-17 142 19,060.52 19,060.52 0.00 0.00
BH-2990 Govt Revw of field sampling plan 30 15-Apr-17 14-May-17 205 0.00 0.00 0.00 0.00
BH-1880 Prep resp to Sampling comments 7 15-May-17 23-May-17 141 0.00 0.00 0.00 0.00
BH-1885 Subm resp to Sampling comments 1 23-May-17 23-May-17 141 7,330.97 7,330.97 0.00 0.00
BH-3000 Prep R1 field sampling plan 15 24-May-17 14-Jun-17 141 0.00 0.00 0.00 0.00
BH-3005 Subm R1 field sampling plan 1 14-Jun-17 14-Jun-17 141 2,932.39 2,932.39 0.00 0.00
BH-3440 Govt Revw of R1 field sampling plan 30 15-Dec-17 27-Jan-18 11 0.00 0.00 0.00 0.00
BH-3010 Field sampling plan approved (428 Calendar Days from NTP) 0 29-Jan-18 8 0.00 0.00 0.00 0.00

Geotechnical Investigation Work PlanGeotechnical Investigation Work Plan 42 02-Feb-17 03-Apr-17 23 2,829.08 2,829.08 0.00 0.00
BH-9245 Prep a Geotech Investigation Work Plan 36 02-Feb-17 24-Mar-17 21 0.00 0.00 0.00 0.00
BH-9250 Subm a Geotech Investigation Work Plan 1 24-Mar-17 24-Mar-17 21 2,829.08 2,829.08 0.00 0.00
BH-9255 Govt Revw Geotech Investigation Work Plan 10 25-Mar-17 03-Apr-17 31 0.00 0.00 0.00 0.00

O&M PhilosophyO&M Philosophy 64 03-May-17 02-Aug-17 163 400.00 400.00 0.00 0.00
BH-7720 Prep a draft O&M Philosophy 43 03-May-17 03-Jul-17 162 0.00 0.00 0.00 0.00
BH-7725 Subm a draft O&M Philosophy 1 03-Jul-17 03-Jul-17 162 400.00 400.00 0.00 0.00
BH-7730 Govt Revw & Apprv of dft O&M Philosophy 30 04-Jul-17 02-Aug-17 225 0.00 0.00 0.00 0.00

Initial Transition PlanInitial Transition Plan 46 02-Feb-17 07-Apr-17 0 3,509.38 3,509.38 0.00 0.00
BH-1470 Prep initial transition plan 36 02-Feb-17 24-Mar-17 0 0.00 0.00 0.00 0.00
BH-1475 Subm initial transition plan 1 24-Mar-17 24-Mar-17 0 3,509.38 3,509.38 0.00 0.00
BH-3020 Govt Revw of initial transition plan 14 25-Mar-17 07-Apr-17 0 0.00 0.00 0.00 0.00
BH-3040 Initial transition plan approved (60 Calendar Days from NTP) 0 07-Apr-17 0 0.00 0.00 0.00 0.00

USACE BIM Project Execution PlanUSACE BIM Project Execution Plan 134 02-Feb-17 14-Aug-17 140 44,513.31 44,513.31 0.00 0.00
BH-3150 Prep USACE BIM project execution plan 82 02-Feb-17 30-May-17 133 0.00 0.00 0.00 0.00
BH-3155 Subm USACE BIM project execution plan 1 30-May-17 30-May-17 133 33,384.98 33,384.98 0.00 0.00
BH-3160 Govt Revw of initial USACE BIM project execution plan 30 31-May-17 29-Jun-17 193 0.00 0.00 0.00 0.00
BH-3330 Prep resp to BIM comments 5 30-Jun-17 07-Jul-17 139 0.00 0.00 0.00 0.00
BH-3335 Subm resp to BIM comments 1 07-Jul-17 07-Jul-17 139 8,902.66 8,902.66 0.00 0.00
BH-3170 Prep revised USACE BIM project execution plan 5 10-Jul-17 14-Jul-17 139 0.00 0.00 0.00 0.00
BH-3175 Subm revised USACE BIM project execution plan 1 14-Jul-17 14-Jul-17 139 2,225.67 2,225.67 0.00 0.00
BH-3460 Govt Revw of revised USACE BIM project execution plan 30 15-Jul-17 13-Aug-17 192 0.00 0.00 0.00 0.00
BH-3180 USACE BIM project execution plan approved (423 Calendar Days from NTP)0 14-Aug-17 140 0.00 0.00 0.00 0.00

Final Transition PlanFinal Transition Plan 115 01-Apr-20 11-Sep-20 41 7,018.76 7,018.76 0.00 0.00
BH-4870 Prep final transition plan 43 01-Apr-20 01-Jun-20 49 0.00 0.00 0.00 0.00
BH-4875 Subm final transition plan 1 01-Jun-20 01-Jun-20 49 4,562.19 4,562.19 0.00 0.00
BH-4880 Govt Revw of final transition plan 30 02-Jun-20 01-Jul-20 70 0.00 0.00 0.00 0.00
BH-4970 Address Fnl Trans comments 7 02-Jul-20 13-Jul-20 48 0.00 0.00 0.00 0.00
BH-4975 Subm resp Fnl Trans comments 1 13-Jul-20 13-Jul-20 48 1,754.69 1,754.69 0.00 0.00
BH-4890 Prep R1 final transition plan 15 14-Jul-20 03-Aug-20 48 0.00 0.00 0.00 0.00
BH-4895 Subm R1 final transition plan 1 03-Aug-20 03-Aug-20 48 701.88 701.88 0.00 0.00
BH-4910 Final transition plan approved (1382 Calendar Days from NTP) 0 11-Sep-20 41 0.00 0.00 0.00 0.00
BH-4900 Govt Revw of R1 final transition plan 30 13-Aug-20 11-Sep-20 60 0.00 0.00 0.00 0.00

Acceptance Test PlanAcceptance Test Plan 108 08-Mar-18 A 08-Aug-18 323 44,116.28 44,116.28 0.00 0.00
BH-4920 Prep accept test plan 43 08-Mar-18 07-May-18 322 0.00 0.00 0.00 0.00
BH-4925 Subm accept test plan 1 07-May-18 07-May-18 322 28,675.58 28,675.58 0.00 0.00
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BH-4930 Govt Revw of accept test plan 30 08-May-18 06-Jun-18 445 0.00 0.00 0.00 0.00
BH-5190 Prep resp to Acc Test comments 7 07-Jun-18 15-Jun-18 323 0.00 0.00 0.00 0.00
BH-5195 Subm resp to Acc Tst comments 1 15-Jun-18 A 15-Jun-18 323 11,029.07 11,029.07 0.00 0.00
BH-4940 Prep revised accept test plan 15 18-Jun-18 09-Jul-18 323 0.00 0.00 0.00 0.00
BH-4945 Subm revised accept test plan 1 09-Jul-18 09-Jul-18 323 4,411.63 4,411.63 0.00 0.00
BH-4960 Accept test plan approved (1088 Calendar Days from NTP) 0 08-Aug-18 323 0.00 0.00 0.00 0.00
BH-4950 Govt Revw of revised accept test plan 30 10-Jul-18 08-Aug-18 444 0.00 0.00 0.00 0.00

Product DataProduct Data 720 08-Mar-18 04-Jan-21 42 16,500.00 16,500.00 0.00 0.00
Chemistry Data PackageChemistry Data Package 50 22-Oct-20 04-Jan-21 42 12,000.00 12,000.00 0.00 0.00
BH-1250 Prep sitewide chem data packages 22 22-Oct-20 23-Nov-20 48 0.00 0.00 0.00 0.00
BH-1255 Subm sitewide chem data packages 1 23-Nov-20 23-Nov-20 48 12,000.00 12,000.00 0.00 0.00
BH-1300 Govt Revw & Apprv of chem data package 30 24-Nov-20 04-Jan-21 58 0.00 0.00 0.00 0.00

Final Clean Cover Material PlanFinal Clean Cover Material Plan 42 08-Mar-18 06-May-18 302 1,500.00 1,500.00 0.00 0.00
BH-3890 Prep final clean cover material plan 22 08-Mar-18 06-Apr-18 302 0.00 0.00 0.00 0.00
BH-3895 Subm sitewide final clean cover material plan 1 06-Apr-18 06-Apr-18 302 1,500.00 1,500.00 0.00 0.00
BH-4050 Govt Revw & Apprv of clean cover material plan 30 07-Apr-18 06-May-18 417 0.00 0.00 0.00 0.00

Seed MixSeed Mix 42 08-Mar-18 06-May-18 286 1,000.00 1,000.00 0.00 0.00
BH-3900 Prep sitewide seed mix 22 08-Mar-18 06-Apr-18 284 0.00 0.00 0.00 0.00
BH-3905 Subm sitewide seed mix 1 06-Apr-18 06-Apr-18 284 1,000.00 1,000.00 0.00 0.00
BH-4060 Govt Revw & Apprv of sitewide seed mix 30 07-Apr-18 06-May-18 393 0.00 0.00 0.00 0.00

Soil AmendmentsSoil Amendments 42 08-Mar-18 06-May-18 302 1,000.00 1,000.00 0.00 0.00
BH-3910 Prep soil amendments, fertilizers and application rates, mulch rate, tackifier rate22 08-Mar-18 06-Apr-18 302 0.00 0.00 0.00 0.00
BH-3915 Subm soil amendments, fertilizers and application rates, mulch rate, tackifier rate1 06-Apr-18 06-Apr-18 302 1,000.00 1,000.00 0.00 0.00
BH-4070 Govt Revw & Apprv of soil amendments, fertilizers and application rates, mulch rate, tackifier rate30 07-Apr-18 06-May-18 417 0.00 0.00 0.00 0.00

Material Gradations, Material Source CertificationsMaterial Gradations, Material Source Certifications 42 08-Mar-18 06-May-18 302 1,000.00 1,000.00 0.00 0.00
BH-3920 Prep material grads, source certifications 22 08-Mar-18 06-Apr-18 302 0.00 0.00 0.00 0.00
BH-3925 Subm material gradations, material source certifications 1 06-Apr-18 06-Apr-18 302 1,000.00 1,000.00 0.00 0.00
BH-4080 Govt Revw & Apprv of matl gradations and source certifications30 07-Apr-18 06-May-18 417 0.00 0.00 0.00 0.00

Test ReportsTest Reports 1015 02-May-17 29-Apr-21 0 600.00 0.00 600.00 0.00
Backflow TesterBackflow Tester 22 08-Mar-18 07-Apr-18 332 150.00 0.00 150.00 0.00
BH-1380 Subm Cert of BFP tester certification completion 1 08-Mar-18 08-Mar-18 333 150.00 0.00 150.00 0.00
BH-1720 Govt Revw & Apprv of backflow tester certification 30 09-Mar-18 07-Apr-18 460 0.00 0.00 0.00 0.00

Backflow Preventer TestsBackflow Preventer Tests 24 20-Aug-18 23-Sep-18 241 450.00 0.00 450.00 0.00
BH-1370 Conduct BFP test and Subm results 5 20-Aug-18 24-Aug-18 239 450.00 0.00 450.00 0.00
BH-1960 Govt Revw of BFP test results 30 25-Aug-18 23-Sep-18 327 0.00 0.00 0.00 0.00

Discharge Monitoring ReportsDischarge Monitoring Reports 1015 02-May-17 29-Apr-21 0 0.00 0.00 0.00 0.00
BH-5055 Subm monthly DMRs 750 03-May-17 15-Apr-20 7 0.00 0.00 0.00 0.00
BH-5050 Prep monthly DMRs 1015 02-May-17 29-Apr-21 0 0.00 0.00 0.00 0.00

Closeout SubmittalsCloseout Submittals 766 08-Mar-18 09-Mar-21 38 17,100.00 17,100.00 0.00 0.00
Safety and Health Phase-Out ReportSafety and Health Phase-Out Report 38 15-Jan-21 09-Mar-21 38 1,600.00 1,600.00 0.00 0.00
BH-1090 Prep health phase-out report 22 15-Jan-21 15-Feb-21 38 0.00 0.00 0.00 0.00
BH-1095 Subm health phase-out report 1 15-Feb-21 15-Feb-21 38 1,600.00 1,600.00 0.00 0.00
BH-1310 Govt Revw of health phase-out report 22 16-Feb-21 09-Mar-21 52 0.00 0.00 0.00 0.00

Warranty TagsWarranty Tags 21 01-Apr-20 29-Apr-20 0 800.00 800.00 0.00 0.00
BH-1280 Prep copies of the warranty tags 21 01-Apr-20 29-Apr-20 0 0.00 0.00 0.00 0.00
BH-1285 Subm copies of the warranty tags 1 29-Apr-20 29-Apr-20 0 800.00 800.00 0.00 0.00

Certification of EPA Designated ItemsCertification of EPA Designated Items 22 20-Nov-20 22-Dec-20 50 2,400.00 2,400.00 0.00 0.00
BH-1080 Prep cert of EPA Dgnated items of sitewide recovered material content22 20-Nov-20 22-Dec-20 50 0.00 0.00 0.00 0.00
BH-1085 Subm cert of EPA Dgnated items of sitewide recovered material content1 22-Dec-20 22-Dec-20 50 2,400.00 2,400.00 0.00 0.00

Operation and Maintenance ManualsOperation and Maintenance Manuals 81 08-Mar-18 29-Jun-18 348 3,500.00 3,500.00 0.00 0.00
BH-3650 Prep Op & Maint manuals 22 08-Mar-18 06-Apr-18 348 0.00 0.00 0.00 0.00
BH-3655 Subm Op & Maint manuals 1 06-Apr-18 06-Apr-18 348 3,150.00 3,150.00 0.00 0.00
BH-3680 CommissAuth review of Op & Maint manuals 22 09-Apr-18 08-May-18 348 0.00 0.00 0.00 0.00
BH-3670 Prep R1 Op & Maint manuals 15 09-May-18 30-May-18 348 0.00 0.00 0.00 0.00
BH-3675 Subm R1 Op & Maint manuals 1 30-May-18 30-May-18 348 350.00 350.00 0.00 0.00
BH-3660 CommissAuth review of R1 Op & Maint manuals 22 31-May-18 29-Jun-18 348 0.00 0.00 0.00 0.00

Preventative MaintenancePreventative Maintenance 22 08-Mar-18 06-Apr-18 407 2,400.00 2,400.00 0.00 0.00
BH-3580 Prep PM, condition monitoring and inspection schedules 22 08-Mar-18 06-Apr-18 407 0.00 0.00 0.00 0.00
BH-3585 Subm PrevMnt, condition monitoring and inspection schedules 1 06-Apr-18 06-Apr-18 407 2,400.00 2,400.00 0.00 0.00
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Warranty Management PlanWarranty Management Plan 518 08-Mar-18 17-Mar-20 0 6,400.00 6,400.00 0.00 0.00
BH-1270 Prep warranty mgmt plan 22 08-Mar-18 06-Apr-18 432 0.00 0.00 0.00 0.00
BH-1275 Subm warranty mgmt plan 1 06-Apr-18 06-Apr-18 432 4,000.00 4,000.00 0.00 0.00
BH-3610 Govt Revw of warranty mgmt plan 30 07-Apr-18 06-May-18 599 0.00 0.00 0.00 0.00
BH-3600 Prep R1 warranty mgmt plan 15 07-May-18 25-May-18 440 0.00 0.00 0.00 0.00
BH-3605 Subm R1 warranty mgmt plan 1 25-May-18 25-May-18 440 2,400.00 2,400.00 0.00 0.00
BH-3590 Govt Revw of R1 warranty mgmt plan 30 26-May-18 24-Jun-18 601 0.00 0.00 0.00 0.00
BH-3620 Warranty mgmt plan approved (1141 Calendar Days from NTP) 0 17-Mar-20 0 0.00 0.00 0.00 0.00

0002 - Groundwater Collection System0002 - Groundwater Collection System 490 25-Oct-17 02-Oct-19 286 4,169,942.91 208,548.18 3,921,161.80 40,232.93

Extraction WellsExtraction Wells 490 25-Oct-17 02-Oct-19 286 4,169,942.91 208,548.18 3,921,161.80 40,232.93
SubmittalsSubmittals 457 15-Dec-17 02-Oct-19 5 26,185.58 26,185.58 0.00 0.00
BH-4180 Prep grdwtr extr, ctrl, remedy performance evaluation well plan 22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4190 Prep grdwtr extr pump system details 22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4200 Prep well head enclosure and components details 22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4210 Prep drawings, specs, catalog cuts for pipe diam thickness 22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4220 Prep existing utility material and horizontal and vertical location at all pipeline crossings22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4230 Prep details for pipe protection where clearance is less than 12 inches22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4240 Prep specs for drainage material/pipe bedding 22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4250 Prep hydraulic calcs for effluent pipe and GWCS force main 22 15-Dec-17 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4185 Subm grdwtr extr, ctrl, remedy performance evaluation well plan 1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-4195 Subm grdwtr extr pump system details 1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-4205 Subm well head enclosure and components details 1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-4215 Subm drawings, specs, catalog cuts for pipe diam thickness 1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-4225 Subm existing utility material and horizontal and vertical location at all pipeline crossings1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-4235 Subm details for pipe protection where clearance is less than 12 inches1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-4245 Subm specs for drainage material/pipe bedding 1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-4255 Subm hydraulic calculations for effluent pipe and GWCS force main1 18-Jan-18 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00
BH-3860 Prep chemical content testing results 22 03-Sep-19 02-Oct-19 5 0.00 0.00 0.00 0.00
BH-3930 Prep containment level sampling results 22 03-Sep-19 02-Oct-19 5 0.00 0.00 0.00 0.00
BH-3865 Subm chemical content testing results 1 02-Oct-19 02-Oct-19 5 2,618.55 2,618.55 0.00 0.00
BH-3935 Subm containment level sampling results 1 02-Oct-19 02-Oct-19 5 2,618.55 2,618.55 0.00 0.00

ConstructionConstruction 344 25-Oct-17 21-Aug-19 238 4,143,757.33 182,362.60 3,921,161.80 40,232.93
BH-EW-1000 Install control system wells 15 25-Oct-17 16-Nov-17 139 66,643.82 56,247.58 0.00 10,396.24
BH-EW-1030 Pilot soil borings for extraction wells 7 07-Mar-18 23-Mar-18 92 97,922.89 78,841.02 0.00 19,081.87
BH-EW-1040 Install signage and fencing 3 04-Apr-18 10-Apr-18 269 2,500.00 0.00 2,500.00 0.00
BH-EW-1020 Install Extr Well eros ctrl 3 04-Apr-18 10-Apr-18 75 3,500.00 0.00 3,500.00 0.00
BH-EW-1050 Extraction well drilling and construction 60 01-May-18 02-Aug-18 63 850,000.00 0.00 850,000.00 0.00
BH-EW-1120 Install pigging systems in force main and collection header 30 19-Jun-18 02-Aug-18 81 250,000.00 0.00 250,000.00 0.00
BH-EW-1130 Install extract well utilities (Trench,Pipe, Elec & I&C Conduit) 30 05-Jul-18 17-Aug-18 71 750,000.00 0.00 750,000.00 0.00
BH-EW-1110 Install groundwater collection header, force main and vaults 45 19-Jun-18 24-Aug-18 63 990,635.67 0.00 990,635.67 0.00
BH-EW-1140 Install associated instrumentation and controls 15 03-Aug-18 24-Aug-18 63 68,336.14 0.00 68,336.14 0.00
BH-EW-1170 Hook up power to extraction well pumps 5 20-Aug-18 24-Aug-18 63 52,065.63 0.00 52,065.63 0.00
BH-EW-1010 Set transformer/tie In electrical 3 27-Aug-18 29-Aug-18 63 150,000.00 0.00 150,000.00 0.00
BH-EW-1070 Well development 24 03-Aug-18 07-Sep-18 170 450,000.00 0.00 450,000.00 0.00
BH-EW-1060 Install extraction well enclosures 12 10-Sep-18 26-Sep-18 352 167,140.81 0.00 167,140.81 0.00
BH-EW-1080 Extraction wells pump install 5 27-Sep-18 03-Oct-18 352 85,000.00 0.00 85,000.00 0.00
BH-EW-1150 Install surface cover over entire well field area 18 04-Oct-18 05-Nov-18 352 22,617.52 0.00 22,617.52 0.00
BH-EW-1160 Seed extraction well area 20 07-Nov-18 31-Jan-19 352 4,500.00 0.00 4,500.00 0.00
BH-EW-2070 Drill/Install RPA wells (1/2) 15 07-Jun-19 01-Jul-19 59 95,461.83 47,274.00 37,433.01 10,754.82
BH-EW-2100 Drill/Install RPA wells (2/2) 15 31-Jul-19 21-Aug-19 24 37,433.02 0.00 37,433.02 0.00

0003 - Mobilization and Demobilization0003 - Mobilization and Demobilization 920 06-Apr-17 19-Nov-20 48 708,227.21 23,400.00 668,247.87 16,579.34

MobilizationMobilization 258 06-Apr-17 16-Apr-18 39 224,136.63 23,400.00 184,157.29 16,579.34
BH-2150 Conduct record of survey 5 06-Apr-17 12-Apr-17 8 16,270.51 0.00 16,270.51 0.00
BH-3190 Pre-con conference (2017) 1 05-Sep-17 05-Sep-17 62 0.00 0.00 0.00 0.00
BH-2190 Erect project and safety signs 1 18-Oct-17 19-Oct-17 41 5,628.78 0.00 5,342.98 285.80
BH-7870 Mobilize to site (2017) 10 11-Oct-17 25-Oct-17 37 84,337.73 23,400.00 53,429.80 7,507.93
BH-3210 Pre-con conference (2018) 1 08-Mar-18 08-Mar-18 0 0.00 0.00 0.00 0.00
BH-1640 Establish temporary erosion controls 5 09-Mar-18 21-Mar-18 1 2,140.00 0.00 2,140.00 0.00
BH-1600 Mobilize to site (2018) 10 09-Mar-18 22-Mar-18 0 67,500.31 0.00 58,714.70 8,785.61
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BH-2140 Conduct layout survey 1 23-Mar-18 23-Mar-18 0 13,541.02 0.00 13,541.02 0.00
BH-1610 Establish temporary facilities/Utilities 5 23-Mar-18 29-Mar-18 33 18,330.26 0.00 18,330.26 0.00
BH-1620 Establish access and haul roads 10 02-Apr-18 16-Apr-18 33 12,888.02 0.00 12,888.02 0.00
BH-1630 Establish staging area 5 10-Apr-18 16-Apr-18 33 3,500.00 0.00 3,500.00 0.00

DemobilizationDemobilization 164 20-Feb-20 19-Nov-20 15 484,090.58 0.00 484,090.58 0.00
BH-2160 Conduct as-built survey 10 20-Feb-20 13-Mar-20 144 0.00 0.00 0.00 0.00
BH-2400 Conduct final cleaning 5 01-Apr-20 09-Apr-20 130 0.00 0.00 0.00 0.00
BH-3090 Punch-out inspection 1 09-Apr-20 10-Apr-20 130 0.00 0.00 0.00 0.00
BH-1670 Contractor's pre-final inspection 1 10-Apr-20 13-Apr-20 130 0.00 0.00 0.00 0.00
BH-1680 Contractor's punchlist 1 13-Apr-20 14-Apr-20 130 0.00 0.00 0.00 0.00
BH-1690 Govt's pre-final inspection 1 14-Apr-20 16-Apr-20 130 0.00 0.00 0.00 0.00
BH-1700 Correct Govt's final punchlist 5 16-Apr-20 23-Apr-20 130 484,090.58 0.00 484,090.58 0.00
BH-1710 Final Inspection 1 20-Oct-20 21-Oct-20 15 0.00 0.00 0.00 0.00
BH-1660 Remove temporary facilities 5 21-Oct-20 29-Oct-20 15 0.00 0.00 0.00 0.00
BH-1650 Demob from site 10 29-Oct-20 19-Nov-20 15 0.00 0.00 0.00 0.00

0004 - Soil Bentonite Cutoff Wall0004 - Soil Bentonite Cutoff Wall 617 06-Apr-17 11-Sep-19 81 5,792,988.60 862,765.77 3,304,062.83 1,626,160.00

0004B - Conventional Method0004B - Conventional Method 617 06-Apr-17 11-Sep-19 81 5,792,988.60 862,765.77 3,304,062.83 1,626,160.00
SubmittalsSubmittals 503 18-Sep-17 11-Sep-19 81 83,417.60 81,482.81 0.00 1,934.79
BH-2120 Prep loc & timing billbd demo 22 18-Sep-17 17-Oct-17 22 0.00 0.00 0.00 0.00
BH-2125 Subm loc & timing billbd demo 1 17-Oct-17 17-Oct-17 22 1,600.00 1,600.00 0.00 0.00
BH-2130 Revw billboard demolition plan 90 18-Oct-17 01-Mar-18 22 0.00 0.00 0.00 0.00
BH-3230 Prep equipment to be used/methods submittal 15 08-Mar-18 28-Mar-18 179 0.00 0.00 0.00 0.00
BH-3950 Prep sequencing plan 15 08-Mar-18 28-Mar-18 179 0.00 0.00 0.00 0.00
BH-3970 Prep water source/permits and location of temporary pumping 15 08-Mar-18 28-Mar-18 179 0.00 0.00 0.00 0.00
BH-3990 Prep construction pad information 15 08-Mar-18 28-Mar-18 179 0.00 0.00 0.00 0.00
BH-3235 Subm equipment to be used/methods 1 28-Mar-18 28-Mar-18 179 1,600.00 1,600.00 0.00 0.00
BH-3955 Subm sequencing plan 1 28-Mar-18 28-Mar-18 179 1,600.00 1,600.00 0.00 0.00
BH-3975 Subm water source/permits and location of temporary pumping 1 28-Mar-18 28-Mar-18 179 1,600.00 1,600.00 0.00 0.00
BH-3995 Subm construction pad information 1 28-Mar-18 28-Mar-18 179 1,600.00 1,600.00 0.00 0.00
BH-3240 Prep ground deformation report 5 31-Jul-19 06-Aug-19 107 0.00 0.00 0.00 0.00
BH-3245 Subm grnd deformation report 1 06-Aug-19 06-Aug-19 107 3,200.00 3,200.00 0.00 0.00
BH-4020 Prep final report 30 01-Aug-19 11-Sep-19 44 0.00 0.00 0.00 0.00
BH-4025 Subm final report 1 11-Sep-19 11-Sep-19 44 72,217.60 70,282.81 0.00 1,934.79

ConstructionConstruction 586 06-Apr-17 30-Jul-19 44 5,709,571.00 781,282.96 3,304,062.83 1,624,225.21
BH-SB-2000 Survey and place ROW monuments 5 06-Apr-17 12-Apr-17 195 9,641.78 0.00 9,641.78 0.00
BH-SB-2020 Establish ROW limits for I-90 S adjacent to the property 15 13-Apr-17 03-May-17 195 6,026.12 0.00 6,026.12 0.00
BH-SB-2010 Demo Billboards and signs 22 26-Mar-18 30-Apr-18 5 136,505.10 0.00 136,505.10 0.00
BH-SB-2080 Backfill voids at billboard demolition 8 17-Apr-18 30-Apr-18 226 15,000.00 0.00 15,000.00 0.00
BH-SB-2030 Mob & site setup for test wall section 5 13-Dec-18 22-Jan-19 0 394,168.17 0.00 394,168.17 0.00
BH-SB-2040 Construct test wall section 5 24-Jan-19 06-Feb-19 0 50,361.33 40,648.72 0.00 9,712.61
BH-SB-2060 Govt Accpt of test wall 30 07-Feb-19 08-Mar-19 0 0.00 0.00 0.00 0.00
BH-SB-2050 Construct Soil Bentonite Ctrl Wall 95 07-Feb-19 26-Jul-19 0 3,448,629.93 526,011.57 1,952,066.31 970,552.05
BH-SB-2070 Construct disposal pile 95 07-Feb-19 26-Jul-19 0 120,000.00 0.00 120,000.00 0.00
BH-SB-2090 Backfill over the wall 85 14-Mar-19 30-Jul-19 0 855,180.06 214,622.67 468,684.09 171,873.30
BH-SB-2100 SBCW Site Restoration 35 07-Jun-19 30-Jul-19 41 674,058.51 0.00 201,971.26 472,087.25

0005 - Central Treatment Plant Upgrades0005 - Central Treatment Plant Upgrades 540 05-Jun-17 23-Jul-19 198 21,574,596.05 114,344.66 20,973,182.81 487,068.58

Procurement - Major EquipmentProcurement - Major Equipment 241 05-Jun-17 18-May-18 259 2,866,031.48 0.00 2,866,031.48 0.00
BH-6050 Major equipment price inquiry 15 05-Jun-17 23-Jun-17 85 0.00 0.00 0.00 0.00
BH-6060 MIE Commercial evaluations 10 26-Jun-17 10-Jul-17 85 0.00 0.00 0.00 0.00
BH-6070 Recommendations MIE to Govt 5 11-Jul-17 17-Jul-17 85 0.00 0.00 0.00 0.00
BH-6080 Award of Major Equipment 5 18-Jul-17 24-Jul-17 85 911,746.22 0.00 911,746.22 0.00
BH-6490 MCC Fab & Deliver 60 25-Jul-17 17-Oct-17 219 211,340.60 0.00 211,340.60 0.00
BH-6470 Reactor Agitator/Holding Tank Agitator/Feed Tank Agitator/Backwash Tank Agitator Fab & Deliver70 25-Jul-17 31-Oct-17 216 735,803.23 0.00 735,803.23 0.00
BH-6480 Sludge Thickener Repair Parts Fab & Deliver 100 25-Jul-17 15-Dec-17 365 295,379.35 0.00 295,379.35 0.00
BH-7700 Sludge Pumps Fab & Deliver 100 25-Jul-17 15-Dec-17 213 201,976.10 0.00 201,976.10 0.00
BH-6460 Sludge Thickener Fab & Deliver 120 25-Jul-17 17-Jan-18 135 119,037.60 0.00 119,037.60 0.00
BH-6450 Equipment Filter Fabrication 140 26-Oct-17 18-May-18 19 390,748.38 0.00 390,748.38 0.00

Procurement - Pre-Engineered BuildingsProcurement - Pre-Engineered Buildings 172 26-Jun-17 05-Mar-18 90 842,853.62 0.00 842,853.62 0.00
BH-6090 Pre-Engineered building price inquiry 10 26-Jun-17 10-Jul-17 152 0.00 0.00 0.00 0.00
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BH-6100 PEMB Commercial evaluations 10 11-Jul-17 24-Jul-17 152 0.00 0.00 0.00 0.00
BH-6110 Recommendations PEMB to Govt 10 25-Jul-17 07-Aug-17 152 0.00 0.00 0.00 0.00
BH-6120 Award of Pre-Engineered Buildings 10 08-Aug-17 21-Aug-17 152 252,856.09 0.00 252,856.09 0.00
BH-6440 PEMBuilding Fab & Deliver 70 20-Nov-17 05-Mar-18 90 589,997.53 0.00 589,997.53 0.00

SubmittalsSubmittals 491 11-Jul-17 19-Jun-19 64 34,470.79 17,781.92 16,688.87 0.00
BH-4280 Prep record of survey ITD ROW 30 11-Jul-17 21-Aug-17 134 0.00 0.00 0.00 0.00
BH-4290 Prep I-90 ROW record of survey to the appropriate legal jurisdiction30 11-Jul-17 21-Aug-17 134 0.00 0.00 0.00 0.00
BH-4300 Prep supporting documentation to ITD and the Govt regarding I-90 ROW30 11-Jul-17 21-Aug-17 134 0.00 0.00 0.00 0.00
BH-4285 Subm record of survey ITD ROW 1 21-Aug-17 21-Aug-17 134 5,006.60 0.00 5,006.60 0.00
BH-4295 Subm I-90 ROW record of survey to the appropriate legal jurisdiction1 21-Aug-17 21-Aug-17 134 6,675.47 0.00 6,675.47 0.00
BH-4305 Subm supporting documentation to ITD and the Govt regarding I-90 ROW1 21-Aug-17 21-Aug-17 134 5,006.80 0.00 5,006.80 0.00
BH-4480 Prep draft building color board for review 35 11-Jul-17 28-Aug-17 90 0.00 0.00 0.00 0.00
BH-4485 Subm draft building color board for review 1 28-Aug-17 28-Aug-17 90 676.00 676.00 0.00 0.00
BH-4490 Govt Revw of draft building color board 30 29-Aug-17 27-Sep-17 120 0.00 0.00 0.00 0.00
BH-4500 Prep final building color board for review 15 28-Sep-17 18-Oct-17 90 0.00 0.00 0.00 0.00
BH-4505 Subm final building color board for review 1 18-Oct-17 18-Oct-17 90 3,421.19 3,421.19 0.00 0.00
BH-4510 Govt Revw & Apprv of final building color board 30 19-Oct-17 17-Nov-17 122 0.00 0.00 0.00 0.00
BH-3880 Prep matl balance calcs disposal records:  Truck counts of waste by material type22 08-Mar-18 06-Apr-18 62 0.00 0.00 0.00 0.00
BH-3885 Subm matl balance calculations disposal records:  Truck counts of waste by material type1 09-Apr-18 09-Apr-18 62 3,421.19 3,421.19 0.00 0.00
BH-4530 Notify Govt - building air test 1 15-May-19 15-May-19 80 0.00 0.00 0.00 0.00
BH-4560 Notify Govt - building envelope infrared testing 1 15-May-19 15-May-19 84 0.00 0.00 0.00 0.00
BH-4550 Test bldg envelope using Infrared thermography testing 1 21-May-19 21-May-19 84 0.00 0.00 0.00 0.00
BH-4570 Subm bldg envelope infrared testing results 1 22-May-19 22-May-19 84 3,421.18 3,421.18 0.00 0.00
BH-4540 Subm building air leakage test results 1 28-May-19 28-May-19 80 3,421.18 3,421.18 0.00 0.00
BH-3870 Prep compaction test results at a frequency of 1 per 10,000 SF area per lift of waste to be used as fill22 21-May-19 19-Jun-19 49 0.00 0.00 0.00 0.00
BH-3875 Subm compaction test results at a frequency of 1 per 10,000 SF area per lift of waste to be used as fill1 19-Jun-19 19-Jun-19 49 3,421.18 3,421.18 0.00 0.00

ConstructionConstruction 439 25-Oct-17 23-Jul-19 198 17,831,240.16 96,562.74 17,247,608.84 487,068.58
BH-TP-5150 Construct Temp Effluent Discharge to SFCDR 3 25-Oct-17 30-Oct-17 37 28,040.13 5,441.63 9,929.99 12,668.51
BH-TP-5460 Install Temp Treatment System 10 25-Oct-17 08-Nov-17 101 83,444.39 15,648.90 38,005.51 29,789.98
BH-TP-5410 Dewater, clean out polishing pond 22 30-Oct-17 01-Dec-17 37 39,744.70 0.00 39,744.70 0.00
BH-TP-5100 Demo polishing pond 2 01-Dec-17 05-Dec-17 37 111,043.29 0.00 111,043.29 0.00
BH-TP-5190 Demolish head house 5 05-Dec-17 12-Dec-17 37 18,774.75 0.00 18,774.75 0.00
BH-TP-5200 Demo pol. pond pump house 5 05-Dec-17 12-Dec-17 37 18,774.75 0.00 18,774.75 0.00
BH-TP-5010 Install CTP erosion ctrls 5 09-Mar-18 21-Mar-18 1 63,673.68 0.00 63,673.68 0.00
BH-TP-5470 Install SCADA System Hardware and Software 15 07-Mar-18 05-Apr-18 34 96,694.00 0.00 96,694.00 0.00
BH-TP-5060 Building sitework 27 26-Mar-18 08-May-18 0 1,267,157.16 0.00 1,075,916.81 191,240.35
BH-TP-5000 Construct gravel roadway to all portions of GWCS 16 17-Apr-18 11-May-18 34 99,439.54 0.00 99,439.54 0.00
BH-TP-5020 Construct Temp Trtmt plant 22 01-May-18 05-Jun-18 20 527,441.82 75,472.21 198,599.87 253,369.74
BH-TP-5390 Install stormwater piping 25 09-May-18 18-Jun-18 26 16,229.47 0.00 16,229.47 0.00
BH-TP-5080 Dewater and remove sludge from aeration basin, flocculation tank15 06-Jun-18 28-Jun-18 20 40,000.00 0.00 40,000.00 0.00
BH-TP-5110 Demolish rapid mix tank 2 29-Jun-18 02-Jul-18 66 38,993.71 0.00 38,993.71 0.00
BH-TP-5120 Demolish aeration basin 2 29-Jun-18 02-Jul-18 66 58,276.26 0.00 58,276.26 0.00
BH-TP-5130 Demolish flocculation tank 5 29-Jun-18 06-Jul-18 66 58,276.26 0.00 58,276.26 0.00
BH-TP-5160 Relocate generator 2 09-Jul-18 10-Jul-18 66 174,589.12 0.00 174,589.12 0.00
BH-TP-5140 Install foundations for new filter building 40 09-May-18 11-Jul-18 0 348,779.95 0.00 348,779.95 0.00
BH-TP-5250 Install new two-stage neutralization and oxidation reactor (Reactor B)24 05-Jun-18 11-Jul-18 66 636,644.38 0.00 636,644.38 0.00
BH-TP-5490 Construct flood walls on east, south and west side of lime silos 10 27-Jun-18 11-Jul-18 111 64,187.18 0.00 64,187.18 0.00
BH-TP-5040 Construct Maint pad containment area 10 27-Jun-18 11-Jul-18 111 4,800.00 0.00 4,800.00 0.00
BH-TP-5170 Demolish sludge recycle piping 5 11-Jul-18 17-Jul-18 66 20,537.14 0.00 20,537.14 0.00
BH-TP-5180 Demolish lime slurry feed piping 5 11-Jul-18 17-Jul-18 66 11,168.57 0.00 11,168.57 0.00
BH-TP-5210 Demolish aeration basin stairs 5 11-Jul-18 17-Jul-18 66 1,800.00 0.00 1,800.00 0.00
BH-TP-5350 Install bollards 5 12-Jul-18 19-Jul-18 106 2,487.51 0.00 2,487.51 0.00
BH-TP-5240 Install new influent piping 33 05-Jun-18 25-Jul-18 66 34,949.92 0.00 34,949.92 0.00
BH-TP-5220 Demolish bunker creek outfall 5 19-Jul-18 25-Jul-18 66 6,932.21 0.00 6,932.21 0.00
BH-TP-5230 Demolish acid injection basin 5 19-Jul-18 25-Jul-18 66 18,485.91 0.00 18,485.91 0.00
BH-TP-5510 Construct Maint Bldg mods 34 04-Jun-18 25-Jul-18 26 88,000.00 0.00 88,000.00 0.00
BH-TP-5330 Install new sludge conditioning/alkalization reactor (Reactor A) 11 12-Jul-18 27-Jul-18 66 79,089.64 0.00 79,089.64 0.00
BH-TP-5310 Install dirty backwash return pipeline 15 12-Jul-18 02-Aug-18 96 32,000.00 0.00 32,000.00 0.00
BH-TP-5320 Install filter feed pipeline 15 12-Jul-18 02-Aug-18 96 26,000.00 0.00 26,000.00 0.00
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BH-TP-5270 Install new effluent discharge pipeline to the South Fork Coeur d'Alene River (SFCDR)22 03-Jul-18 03-Aug-18 92 329,280.21 0.00 329,280.21 0.00
BH-TP-5360 Install pressure filters 5 30-Jul-18 06-Aug-18 18 2,284,152.88 0.00 2,284,152.88 0.00
BH-TP-5290 Install outfall structure 27 03-Jul-18 10-Aug-18 92 521,282.14 0.00 521,282.14 0.00
BH-TP-5260 Construct new filter building 42 12-Jul-18 12-Sep-18 0 1,149,648.25 0.00 1,149,648.25 0.00
BH-TP-5280 Install new sludge thickener 65 29-Jun-18 04-Oct-18 20 2,442,457.05 0.00 2,442,457.05 0.00
BH-TP-5090 Install building instrumentation 44 04-Sep-18 05-Nov-18 5 870,787.90 0.00 870,787.90 0.00
BH-TP-5400 Install new plant service utilities 25 05-Oct-18 09-Nov-18 112 839,047.29 0.00 839,047.29 0.00
BH-TP-5300 Install building Electrical, HVAC, Plumbing 62 04-Sep-18 03-Dec-18 0 3,024,683.04 0.00 3,024,683.04 0.00
BH-TP-5520 Remove Temp Treatment Plant 5 29-Nov-18 08-Jan-19 231 15,000.00 0.00 15,000.00 0.00
BH-TP-5340 Replace exist polymer flocculant feed system 22 13-Nov-18 12-Feb-19 53 759,806.76 0.00 759,806.76 0.00
BH-TP-5380 Install plant drain system 22 03-Dec-18 11-Mar-19 44 880,391.29 0.00 880,391.29 0.00
BH-TP-5370 Upgrade existing thickener feed pipe and feed launder 15 11-Mar-19 09-Apr-19 44 467,687.64 0.00 467,687.64 0.00
BH-TP-5420 Initial site grading 15 09-Apr-19 02-May-19 44 5,000.00 0.00 5,000.00 0.00
BH-TP-5440 Final grading of surrounding area 10 02-May-19 20-May-19 44 2,000.00 0.00 2,000.00 0.00
BH-TP-5430 Perform testing of new building for air leakage 5 21-May-19 27-May-19 80 6,000.00 0.00 6,000.00 0.00
BH-TP-5450 Seed Cent Trmt Plant area 5 20-May-19 29-May-19 60 12,900.00 0.00 12,900.00 0.00
BH-TP-5445 Provide fence to re-establish Safety Clear Zone 22 19-Jun-19 23-Jul-19 46 104,660.27 0.00 104,660.27 0.00

0006 - Sludge Impoundment0006 - Sludge Impoundment 390 24-Apr-17 09-Nov-18 589 5,446,924.89 186,351.18 4,041,193.52 1,219,380.19

SubmittalsSubmittals 377 12-May-17 09-Nov-18 589 17,032.00 17,032.00 0.00 0.00
BH-4610 Prep subsurface exploration logs and laboratory results 20 12-May-17 09-Jun-17 507 0.00 0.00 0.00 0.00
BH-4615 Subm subsurface exploration logs and laboratory results 1 09-Jun-17 09-Jun-17 507 3,432.00 3,432.00 0.00 0.00
BH-4620 Prep sizing and filtrate collection system Dgn calculations 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4630 Prep Op & Maint approach pond operation and liner protection 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4640 Prep liner & embankment stability calculations 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4650 Prep wind uplift and ballast requirements 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4660 Prep settlement calculations 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4670 Prep embankment breach analyses 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4700 Prep material quantities, sources and properties 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4710 Prep geomembrane catalog cuts, installer and testing lab qualifications, seaming methods, quality control25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4720 Prep details for abandoning and reestablishing cleanouts 25 02-Oct-17 03-Nov-17 399 0.00 0.00 0.00 0.00
BH-4625 Subm sizing and filtrate collection system Dgn calculations 1 03-Nov-17 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00
BH-4635 Subm Op & Maint approach and basis for pond operation and liner protection1 03-Nov-17 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00
BH-4645 Subm liner and embankment stability calculations 1 03-Nov-17 03-Nov-17 399 800.00 800.00 0.00 0.00
BH-4655 Subm wind uplift and ballast requirements 1 03-Nov-17 03-Nov-17 399 800.00 800.00 0.00 0.00
BH-4665 Subm settlement calculations 1 03-Nov-17 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00
BH-4675 Subm embankment breach analyses 1 03-Nov-17 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00
BH-4705 Subm material quantities, sources and properties 1 03-Nov-17 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00
BH-4715 Subm geomembrane catalog cuts, installer and testing lab qualifications, seaming methods, quality control1 03-Nov-17 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00
BH-4725 Subm details for abandoning and reestablishing cleanouts 1 03-Nov-17 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00
BH-3850 Prep as-built docs, geomembrane panels and seaming test results22 11-Oct-18 09-Nov-18 589 0.00 0.00 0.00 0.00
BH-3855 Subm as-built documents, geomembrane panels and seaming test results1 09-Nov-18 09-Nov-18 589 800.00 800.00 0.00 0.00

Field ActivitiesField Activities 368 24-Apr-17 10-Oct-18 587 5,429,892.89 169,319.18 4,041,193.52 1,219,380.19
BH-SI-1000 Conduct geotechnical investigation 13 24-Apr-17 11-May-17 8 323,220.50 169,319.18 94,171.83 59,729.49
BH-SI-1010 Construct access to the sludge impoundment 5 17-Apr-18 24-Apr-18 211 558,848.79 0.00 290,766.99 268,081.80
BH-SI-1020 Install Sldg Impd erosion ctrls and perform clearing, grubbing and stripping5 24-Apr-18 01-May-18 211 22,052.45 0.00 22,052.45 0.00
BH-SI-1025 Sludge Impound Clear & Grub 6 02-May-18 09-May-18 290 88,209.80 0.00 88,209.80 0.00
BH-SI-1050 Construct filtrate piping underneath the impoundment 39 02-May-18 03-Jul-18 213 354,655.06 0.00 354,655.06 0.00
BH-SI-1030 Perform mass grading for new impoundment and embankments 35 09-May-18 05-Jul-18 212 78,118.09 0.00 70,758.98 7,359.11
BH-SI-1080 Construct perimeter diversion channels 19 17-Jul-18 14-Aug-18 408 530,291.76 0.00 530,291.76 0.00
BH-SI-1040 Construct new geomembrane lined beds 32 05-Jul-18 22-Aug-18 212 1,083,971.50 0.00 1,083,971.50 0.00
BH-SI-1060 Construct sludge influent piping, valving and discharge points for sludge impoundment area73 02-May-18 23-Aug-18 433 1,752,419.41 0.00 1,398,130.88 354,288.53
BH-SI-1055 Construct remaining filtrate piping, valving and return system 34 05-Jul-18 23-Aug-18 226 6,265.90 0.00 6,265.90 0.00
BH-SI-1035 Complete earthwork for impoundment and embankments 15 22-Aug-18 13-Sep-18 212 32,615.38 0.00 31,727.61 887.77
BH-SI-1070 Construct staff gauges and sludge discharging splash protection pads31 22-Aug-18 10-Oct-18 403 599,224.25 0.00 70,190.76 529,033.49

0007 - Transition of Central Treatment Plant from Existing Operator0007 - Transition of Central Treatment Plant from Existing Operator63 02-Feb-17 03-May-17 0 56,681.57 46,290.06 0.00 10,391.51

Transition of Central Treatment Plant from Existing OperatorTransition of Central Treatment Plant from Existing Operator 63 02-Feb-17 03-May-17 0 56,681.57 46,290.06 0.00 10,391.51
BH-2250 Transition of central treatment plant and mine water collection system from the existing operator to contractor17 10-Apr-17 02-May-17 0 0.00 0.00 0.00 0.00
BH-2255 Submit Notice of Transition Complete 1 02-May-17 02-May-17 0 29,317.09 18,925.58 0.00 10,391.51
BH-3220 Transfer Ops Exist CTP to Contr 0 03-May-17 0 0.00 0.00 0.00 0.00
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Activity Hazard Analysis (AHA) - O&MActivity Hazard Analysis (AHA) - O&M 38 06-Mar-17 26-Apr-17 4 4,759.04 4,759.04 0.00 0.00
BH-8805 Prepare AHA CTP O&M 15 06-Mar-17 24-Mar-17 4 0.00 0.00 0.00 0.00
BH-8810 Submit AHA CTP O&M 1 27-Mar-17 27-Mar-17 4 4,759.04 4,759.04 0.00 0.00
BH-8815 Govt Revw AHA CTP O&M 30 28-Mar-17 26-Apr-17 6 0.00 0.00 0.00 0.00

Accident Prevention Plan (APP) - O&MAccident Prevention Plan (APP) - O&M 38 06-Mar-17 26-Apr-17 4 4,759.04 4,759.04 0.00 0.00
BH-8820 Prepare APP CTP O&M 15 06-Mar-17 24-Mar-17 4 0.00 0.00 0.00 0.00
BH-8825 Submit APP CTP O&M 1 27-Mar-17 27-Mar-17 4 4,759.04 4,759.04 0.00 0.00
BH-8830 Govt Revw APP CTP O&M 30 28-Mar-17 26-Apr-17 6 0.00 0.00 0.00 0.00

Site Safety and Health Plan (SSHP) - O&MSite Safety and Health Plan (SSHP) - O&M 38 06-Mar-17 26-Apr-17 4 4,759.04 4,759.04 0.00 0.00
BH-8835 Prepare SSHP CTP O&M 15 06-Mar-17 24-Mar-17 4 0.00 0.00 0.00 0.00
BH-8840 Submit SSHP CTP O&M 1 27-Mar-17 27-Mar-17 4 4,759.04 4,759.04 0.00 0.00
BH-8845 Govt Revw SSHP CTP O&M 30 28-Mar-17 26-Apr-17 6 0.00 0.00 0.00 0.00

Contractor Quality Control (CQC) Plan - O&MContractor Quality Control (CQC) Plan - O&M 63 02-Feb-17 02-May-17 0 13,087.36 13,087.36 0.00 0.00
BH-8850 Prepare CQC CTP O&M 36 02-Feb-17 24-Mar-17 0 0.00 0.00 0.00 0.00
BH-8855 Submit CQC CTP O&M 1 24-Mar-17 24-Mar-17 0 10,707.84 10,707.84 0.00 0.00
BH-8860 Govt Revw CQC CTP O&M 30 25-Mar-17 23-Apr-17 0 0.00 0.00 0.00 0.00
BH-8865 Resp to Comment CTP O&M 3 24-Apr-17 26-Apr-17 0 0.00 0.00 0.00 0.00
BH-8870 Subm Resp CQC CTP O&M 1 27-Apr-17 27-Apr-17 0 1,189.76 1,189.76 0.00 0.00
BH-8875 Prep R1 CQC - CTP O&M 3 28-Apr-17 02-May-17 0 0.00 0.00 0.00 0.00
BH-8880 Subm R1 CQC - CTP O&M 1 02-May-17 02-May-17 0 1,189.76 1,189.76 0.00 0.00

0008 - Interim Operations0008 - Interim Operations 760 03-May-17 29-Apr-20 0 2,204,070.51 0.00 2,204,070.51 0.00

Interim OperationsInterim Operations 760 03-May-17 29-Apr-20 0 2,204,070.51 0.00 2,204,070.51 0.00
BH-1570 Year 1 Interim ops - exist CTP 251 03-May-17 02-May-18 0 734,690.17 0.00 734,690.17 0.00
BH-1580 Year 2 Interim ops - exist CTP 253 03-May-18 02-May-19 0 734,690.17 0.00 734,690.17 0.00
BH-1590 Year 3 Interim ops - exist CTP 256 03-May-19 29-Apr-20 0 734,690.17 0.00 734,690.17 0.00

0009 - Commissioning0009 - Commissioning 733 04-Dec-17 20-Oct-20 20 200,262.69 162,868.41 0.00 37,394.28

SubmittalsSubmittals 593 04-Dec-17 01-Apr-20 17 17,500.00 17,500.00 0.00 0.00
BH-4760 Prep Filter FAT plans 22 04-Dec-17 04-Jan-18 113 0.00 0.00 0.00 0.00
BH-4770 Prep construction accept plans 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4780 Prep eqmt & systm test plans 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4790 Prep facility testing plan 22 04-Dec-17 04-Jan-18 90 0.00 0.00 0.00 0.00
BH-4800 Prep peak capacity and thickener rake torque test plan 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4850 Prep factory accept testing plans 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4860 Prep O&M plan 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4765 Subm filter FAT plans 1 04-Jan-18 04-Jan-18 113 400.00 400.00 0.00 0.00
BH-4775 Subm construction accept plans 1 04-Jan-18 04-Jan-18 473 3,000.00 3,000.00 0.00 0.00
BH-4785 Subm equipment and systems testing plans 1 04-Jan-18 04-Jan-18 473 2,400.00 2,400.00 0.00 0.00
BH-4795 Subm facility testing plan 1 04-Jan-18 04-Jan-18 90 1,600.00 1,600.00 0.00 0.00
BH-4805 Subm peak capacity and thickener rake torque test plan 1 04-Jan-18 04-Jan-18 473 800.00 800.00 0.00 0.00
BH-4855 Subm System FAT plans 1 04-Jan-18 04-Jan-18 473 800.00 800.00 0.00 0.00
BH-4865 Subm O&M plan 1 04-Jan-18 04-Jan-18 473 3,200.00 3,200.00 0.00 0.00
BH-4810 Provide date of FAT testing to Govt 1 18-Apr-18 18-Apr-18 19 0.00 0.00 0.00 0.00
BH-4830 Provide list of equipment to undergo FAT 1 18-May-18 18-May-18 19 400.00 400.00 0.00 0.00
BH-4825 Equipment suppliers to provide certificates of proper installation 1 28-May-19 28-May-19 118 800.00 800.00 0.00 0.00
BH-4090 Provide notice to Govt of accept testing 1 19-Dec-19 19-Dec-19 0 100.00 100.00 0.00 0.00
BH-4840 Prep accept test report 1 01-Apr-20 01-Apr-20 17 0.00 0.00 0.00 0.00
BH-4845 Subm accept test report 1 01-Apr-20 01-Apr-20 17 4,000.00 4,000.00 0.00 0.00

CommissioningCommissioning 617 21-May-18 20-Oct-20 20 182,762.69 145,368.41 0.00 37,394.28
BH-CM-5000 FactAccTest of filters 5 21-May-18 25-May-18 19 5,000.00 0.00 0.00 5,000.00
BH-CM-5010 Sludge Impound Commiss/Training (CAT/EST) 2 14-Sep-18 17-Sep-18 292 7,000.00 5,000.00 0.00 2,000.00
BH-CM-5040 Commission reactor tanks and thickener (CAT/EST) 10 14-Nov-18 28-Nov-18 0 1,000.00 1,000.00 0.00 0.00
BH-CM-5050 Commissioning of pressure filters (CAT/EST) 10 29-Nov-18 12-Dec-18 0 6,200.00 2,200.00 0.00 4,000.00
BH-CM-5060 Thickener Rake Torque Test 2 14-Jan-19 15-Jan-19 211 1,450.00 450.00 0.00 1,000.00
BH-CM-5070 Shutdown GWCS for transient combined flow test 2 22-Aug-19 23-Aug-19 26 0.00 0.00 0.00 0.00
BH-CM-5020 Hydraulic test - individual wells (12) 24 31-Jul-19 02-Sep-19 0 29,567.95 24,767.63 0.00 4,800.32
BH-CM-5030 Groundwater System Commissioning/Training (CAT/EST) 10 03-Sep-19 16-Sep-19 10 10,900.00 8,800.00 0.00 2,100.00
BH-CM-5080 Prfrm Well transient combined flow test 7 01-Oct-19 09-Oct-19 0 20,095.67 17,837.22 0.00 2,258.45
BH-CM-5090 Compensating Groundwater Extraction Wells Tests 20 10-Oct-19 06-Nov-19 0 19,545.36 18,173.73 0.00 1,371.63
BH-CM-5100 Peak Capacity Testing 2 07-Nov-19 08-Nov-19 0 7,600.00 6,600.00 0.00 1,000.00
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BH-CM-5110 DDC system training 2 11-Nov-19 12-Nov-19 0 4,350.00 3,800.00 0.00 550.00
BH-CM-5120 System Startup and Shakedown 15 13-Nov-19 03-Dec-19 0 8,512.94 6,012.02 0.00 2,500.92
BH-CM-5125 Final Testing & Commissioning 22 04-Dec-19 03-Jan-20 0 6,741.57 6,000.00 0.00 741.57
BH-CM-5150 Pumping well steady-state all well test 2 18-Feb-20 19-Feb-20 46 7,286.68 4,727.81 0.00 2,558.87
BH-CM-5160 High flow/high strength testing 2 20-Feb-20 21-Feb-20 158 10,400.00 8,000.00 0.00 2,400.00
BH-CM-5130 Acceptance Testing 60 06-Jan-20 31-Mar-20 0 11,500.00 10,000.00 0.00 1,500.00
BH-CM-5140 Certification - proper operation 1 01-Apr-20 01-Apr-20 17 0.00 0.00 0.00 0.00
BH-CM-5170 Prep & Subm TAB documentation for testing, adjusting, balancing and commissioning30 08-Sep-20 20-Oct-20 20 25,612.52 22,000.00 0.00 3,612.52

0010 - 1-Year Operation and Maintenance Period0010 - 1-Year Operation and Maintenance Period 254 30-Apr-20 29-Apr-21 1 836,598.61 0.00 836,598.61 0.00

1-Year Operation and Maintenance Period1-Year Operation and Maintenance Period 254 30-Apr-20 29-Apr-21 1 836,598.61 0.00 836,598.61 0.00
BH-1560 1 Year O&M Period 254 30-Apr-20 29-Apr-21 0 0.00 0.00 0.00 0.00
BH-4990 Performance Guarantee (1 Year) 254 30-Apr-20 29-Apr-21 1 0.00 0.00 0.00 0.00
BH-1565 Submit Monthly O&M Report 235 28-May-20 29-Apr-21 1 836,598.61 0.00 836,598.61 0.00

0011 - Ground Water Flow Model Calibration and Groundwater Collection System Optimization0011 - Ground Water Flow Model Calibration and Groundwater Collection System Optimization956 10-Apr-17 14-Jan-21 34 358,384.34 357,171.57 1,212.77 0.00

0011A - Ground Water Flow Model Calibration0011A - Ground Water Flow Model Calibration 867 10-Apr-17 06-Sep-20 20 296,671.02 295,458.25 1,212.77 0.00
BH-2180 Convert existing MicroFEM model to MODFLOW & update through 201547 10-Apr-17 14-Jun-17 141 44,105.03 44,105.03 0.00 0.00
BH-2020 Prep draft well testing and groundwater modeling work plan 20 15-Jun-17 13-Jul-17 180 0.00 0.00 0.00 0.00
BH-2025 Subm draft well testing and groundwater modeling work plan 1 13-Jul-17 13-Jul-17 180 22,739.12 21,526.35 1,212.77 0.00
BH-2100 Govt Revw of draft well testing and groundwater modeling work plan30 14-Jul-17 12-Aug-17 250 0.00 0.00 0.00 0.00
BH-2200 Prep resp to Well Test comments 15 14-Aug-17 01-Sep-17 181 0.00 0.00 0.00 0.00
BH-2205 Subm resp to Well Test comments 1 01-Sep-17 01-Sep-17 181 5,966.11 5,966.11 0.00 0.00
BH-2210 Prep final well testing and groundwater modeling work plan 5 05-Sep-17 11-Sep-17 181 0.00 0.00 0.00 0.00
BH-2215 Subm final well testing and groundwater modeling work plan 1 11-Sep-17 11-Sep-17 181 3,622.85 3,622.85 0.00 0.00
BH-2220 Govt Revw & Apprv of final well testing and groundwater modeling work plan30 12-Sep-17 11-Oct-17 250 0.00 0.00 0.00 0.00
BH-2182 Analysis of hydraulic individual tests (12) 20 03-Sep-19 30-Sep-19 0 25,803.12 25,803.12 0.00 0.00
BH-2090 Update model and simulate individual well tests 24 01-Oct-19 01-Nov-19 18 30,970.38 30,970.38 0.00 0.00
BH-3110 Analysis of transient and compensating groundwater extraction well tests10 07-Nov-19 20-Nov-19 25 0.00 0.00 0.00 0.00
BH-2470 Simulate and optimize combined flow from all wells 20 04-Nov-19 29-Nov-19 18 30,970.38 30,970.38 0.00 0.00
BH-2230 Prep updated model calibration report based on individual well tests20 02-Dec-19 27-Dec-19 18 0.00 0.00 0.00 0.00
BH-2235 Subm updated model calibration report based on individual well tests1 27-Dec-19 27-Dec-19 18 24,637.27 24,637.27 0.00 0.00
BH-7490 Govt Revw of calibration report based on individual well tests 30 01-Jan-20 30-Jan-20 26 0.00 0.00 0.00 0.00
BH-7500 Prep resp to calibrat comments 15 31-Jan-20 21-Feb-20 17 0.00 0.00 0.00 0.00
BH-7505 Subm resp to Calibration comments 1 21-Feb-20 21-Feb-20 17 5,966.11 5,966.11 0.00 0.00
BH-7510 Prep final calibration report based on individual well tests 5 24-Feb-20 28-Feb-20 17 0.00 0.00 0.00 0.00
BH-7515 Subm final calibration report based on individual well tests 1 28-Feb-20 28-Feb-20 17 2,987.60 2,987.60 0.00 0.00
BH-7520 Govt Revw & Apprv of final calibration report based on individual well tests30 29-Feb-20 29-Mar-20 25 0.00 0.00 0.00 0.00
BH-7750 Analysis of Steady State combined flow test 12 30-Mar-20 14-Apr-20 19 0.00 0.00 0.00 0.00
BH-2240 Update model and simulate transient combined flow test 12 15-Apr-20 30-Apr-20 19 18,068.82 18,068.82 0.00 0.00
BH-2030 Prep draft transient combined flow test report 10 01-May-20 14-May-20 39 0.00 0.00 0.00 0.00
BH-2035 Subm draft transient combined flow test report 1 14-May-20 14-May-20 39 9,501.27 9,501.27 0.00 0.00
BH-3080 Update model and simulate/optimize compensating groundwater extraction wells tests20 01-May-20 29-May-20 19 30,970.38 30,970.38 0.00 0.00
BH-3100 Prep draft compensating groundwater extraction wells tests report10 01-Jun-20 12-Jun-20 19 0.00 0.00 0.00 0.00
BH-3105 Subm draft compensating groundwater extraction wells tests report1 12-Jun-20 12-Jun-20 19 23,366.76 23,366.76 0.00 0.00
BH-7530 Govt Revw of draft transient combined flow test report 30 15-May-20 13-Jun-20 57 0.00 0.00 0.00 0.00
BH-7540 Prep resp to drft transient comments combined flow test report 15 15-Jun-20 06-Jul-20 39 0.00 0.00 0.00 0.00
BH-7545 Subm resp to Flow Test comments draft transient combined flow test report1 06-Jul-20 06-Jul-20 39 5,689.76 5,689.76 0.00 0.00
BH-7570 Govt Revw of draft compensating groundwater extraction wells tests report30 13-Jun-20 12-Jul-20 28 0.00 0.00 0.00 0.00
BH-7550 Prep & Subm transient flow test report 5 07-Jul-20 13-Jul-20 39 0.00 0.00 0.00 0.00
BH-7555 Subm final transient combined flow test report 1 13-Jul-20 13-Jul-20 39 2,987.60 2,987.60 0.00 0.00
BH-7580 Prep resp to drft grndwtr comments compensating groundwater extraction wells tests report15 13-Jul-20 31-Jul-20 20 0.00 0.00 0.00 0.00
BH-7585 Subm resp to GWEW comments draft compensating groundwater extraction wells tests report1 31-Jul-20 31-Jul-20 20 5,966.11 5,966.11 0.00 0.00
BH-7590 Prep final compensating groundwater extraction wells tests report5 03-Aug-20 07-Aug-20 20 0.00 0.00 0.00 0.00
BH-7595 Subm final compensating groundwater extraction wells tests report1 07-Aug-20 07-Aug-20 20 2,352.35 2,352.35 0.00 0.00
BH-7560 Govt Revw & Apprv of final transient combined flow test report 30 14-Jul-20 12-Aug-20 54 0.00 0.00 0.00 0.00
BH-7600 Govt Revw & Apprv of final compensating groundwater extraction wells tests report30 08-Aug-20 06-Sep-20 29 0.00 0.00 0.00 0.00

0011B - Groundwater Collection System Optimization0011B - Groundwater Collection System Optimization 158 01-Jun-20 14-Jan-21 34 61,713.32 61,713.32 0.00 0.00
BH-2060 Prep draft predicted groundwater flow for remedy performance evaluation17 01-Jun-20 23-Jun-20 31 0.00 0.00 0.00 0.00
BH-2065 Subm draft predicted groundwater flow for remedy performance evaluation1 24-Jun-20 24-Jun-20 31 21,958.69 21,958.69 0.00 0.00
BH-7610 Govt Revw of draft predicted groundwater flow for remedy performance evaluation30 25-Jun-20 24-Jul-20 46 0.00 0.00 0.00 0.00
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BH-7620 Prep resp to Grndwtr comments 10 27-Jul-20 07-Aug-20 31 0.00 0.00 0.00 0.00
BH-7625 Subm resp to Grndwtr comments 1 07-Aug-20 07-Aug-20 31 5,928.97 5,928.97 0.00 0.00
BH-7630 Prep & Subm predicted grndwtr flow for remedy performance evaluation10 10-Aug-20 21-Aug-20 31 0.00 0.00 0.00 0.00
BH-7635 Subm final predicted groundwater flow for remedy performance evaluation1 21-Aug-20 21-Aug-20 31 2,337.70 2,337.70 0.00 0.00
BH-7640 Govt Revw & Apprv of final predicted groundwater flow for remedy performance evaluation30 22-Aug-20 20-Sep-20 46 0.00 0.00 0.00 0.00
BH-2050 Prep draft GWCS long-term maximum allowable groundwater elevation targets20 21-Sep-20 19-Oct-20 33 0.00 0.00 0.00 0.00
BH-2055 Subm draft GWCS long-term maximum allowable groundwater elevation targets1 19-Oct-20 19-Oct-20 33 21,958.69 21,958.69 0.00 0.00
BH-7650 Govt Revw of draft GWCS long-term maximum allowable groundwater elevation targets30 20-Oct-20 18-Nov-20 49 0.00 0.00 0.00 0.00
BH-7660 Prep resp to GWCS comments 5 19-Nov-20 25-Nov-20 41 0.00 0.00 0.00 0.00
BH-7665 Subm resp to GWCS comments 1 25-Nov-20 25-Nov-20 41 5,928.97 5,928.97 0.00 0.00
BH-7670 Prep final GWCS long-term maximum allowable groundwater elevation targets5 27-Nov-20 03-Dec-20 41 0.00 0.00 0.00 0.00
BH-7675 Subm final GWCS long-term maximum allowable groundwater elevation targets1 03-Dec-20 03-Dec-20 41 3,600.30 3,600.30 0.00 0.00
BH-7680 Govt Revw & Apprv of final GWCS long-term maximum allowable groundwater elevation targets30 04-Dec-20 14-Jan-21 48 0.00 0.00 0.00 0.00

0012 - Training and Transition of Facility to Follow-on Operator0012 - Training and Transition of Facility to Follow-on Operator120 10-Nov-20 29-Apr-21 1 17,984.64 0.00 17,984.64 0.00

Training and Transition of Facility to Follow-on OperatorTraining and Transition of Facility to Follow-on Operator 120 10-Nov-20 29-Apr-21 1 17,984.64 0.00 17,984.64 0.00
BH-2380 Training and transition of facility to follow-on operator 120 10-Nov-20 29-Apr-21 1 0.00 0.00 0.00 0.00
BH-2385 Submit Notice of Training Complete 1 29-Apr-21 29-Apr-21 1 17,984.64 0.00 17,984.64 0.00

0013 - As-Built Drawings and Specifications0013 - As-Built Drawings and Specifications 1069 14-Feb-17 29-Apr-21 1 57,446.17 24,169.90 33,276.27 0.00

Working Record FilesWorking Record Files 41 15-Jan-21 15-Mar-21 35 9,841.02 0.00 9,841.02 0.00
BH-2270 Prep all working record files and drawings 20 15-Jan-21 11-Feb-21 34 0.00 0.00 0.00 0.00
BH-2275 Subm all working record files and drawings 1 11-Feb-21 11-Feb-21 34 9,841.02 0.00 9,841.02 0.00
BH-2280 Govt Revw of all working record files and drawings 30 12-Feb-21 13-Mar-21 48 0.00 0.00 0.00 0.00
BH-2290 Govt Apprv of all working record files and drawings (1366 Calendar Days from NTP)0 15-Mar-21 35 0.00 0.00 0.00 0.00

As-Built Record of Equipment and MaterialsAs-Built Record of Equipment and Materials 964 14-Feb-17 02-Dec-20 64 15,969.90 15,969.90 0.00 0.00
BH-2320 Prep record of equipment and materials used on the project 20 14-Feb-17 14-Mar-17 920 0.00 0.00 0.00 0.00
BH-2325 Subm record of equipment and materials used on the project 1 14-Mar-17 14-Mar-17 935 12,003.42 12,003.42 0.00 0.00
BH-2330 Govt Revw - record of equipment and materials used 7 22-Oct-20 28-Oct-20 79 0.00 0.00 0.00 0.00
BH-2340 Prep revised record of equipment and materials used 3 29-Oct-20 02-Nov-20 62 0.00 0.00 0.00 0.00
BH-2345 Subm revised record of equipment and materials used 1 02-Nov-20 02-Nov-20 62 3,966.48 3,966.48 0.00 0.00
BH-2660 Govt Revw of revised record of equipment and materials used 30 03-Nov-20 02-Dec-20 79 0.00 0.00 0.00 0.00

Working As-Built PrintsWorking As-Built Prints 70 02-Apr-20 12-Jul-20 205 10,135.25 2,000.00 8,135.25 0.00
BH-3510 Prep working as-built prints 20 02-Apr-20 29-Apr-20 42 0.00 0.00 0.00 0.00
BH-3515 Subm working as-built prints 1 29-Apr-20 29-Apr-20 42 6,081.15 1,200.00 4,881.15 0.00
BH-3520 Govt Revw of working as-built prints 30 30-Apr-20 29-May-20 280 0.00 0.00 0.00 0.00
BH-3530 Prep revised working as-built prints 10 01-Jun-20 12-Jun-20 202 0.00 0.00 0.00 0.00
BH-3535 Subm revised working as-built prints 1 12-Jun-20 12-Jun-20 202 4,054.10 800.00 3,254.10 0.00
BH-3540 Govt Revw of revised working as-built prints 30 13-Jun-20 12-Jul-20 280 0.00 0.00 0.00 0.00

Record BIM/CIM Models and CAD DrawingsRecord BIM/CIM Models and CAD Drawings 73 30-Apr-20 12-Aug-20 41 8,100.00 2,000.00 6,100.00 0.00
BH-2260 Prep final CAD record drawings 20 30-Apr-20 28-May-20 42 0.00 0.00 0.00 0.00
BH-2265 Subm final CAD record drawings 1 28-May-20 28-May-20 42 5,200.00 1,200.00 4,000.00 0.00
BH-2300 Govt Revw of final CAD record drawings 30 29-May-20 27-Jun-20 61 0.00 0.00 0.00 0.00
BH-2310 Prep revised final CAD record drawings 10 29-Jun-20 13-Jul-20 43 0.00 0.00 0.00 0.00
BH-2315 Subm revised final CAD record drawings 1 13-Jul-20 13-Jul-20 43 2,900.00 800.00 2,100.00 0.00
BH-3490 Govt Revw of revised final CAD drawings 30 14-Jul-20 12-Aug-20 60 0.00 0.00 0.00 0.00

Final Approved Shop DrawingsFinal Approved Shop Drawings 22 31-Mar-21 29-Apr-21 1 4,400.00 1,200.00 3,200.00 0.00
BH-3550 Prep final approved shop drawings 22 31-Mar-21 29-Apr-21 1 0.00 0.00 0.00 0.00
BH-3555 Subm final approved shop drawings 1 29-Apr-21 29-Apr-21 1 4,400.00 1,200.00 3,200.00 0.00

Construction Contract SpecificationsConstruction Contract Specifications 22 31-Mar-21 29-Apr-21 1 7,200.00 1,200.00 6,000.00 0.00
BH-3560 Prep final record (as-built) construction contract specifications 22 31-Mar-21 29-Apr-21 1 0.00 0.00 0.00 0.00
BH-3565 Subm final record (as-built) construction contract specifications 1 29-Apr-21 29-Apr-21 1 7,200.00 1,200.00 6,000.00 0.00

Real Property EquipmentReal Property Equipment 22 31-Mar-21 29-Apr-21 1 1,800.00 1,800.00 0.00 0.00
BH-3570 Prep EQUIPMENT-IN-PLACE LIST 22 31-Mar-21 29-Apr-21 1 0.00 0.00 0.00 0.00
BH-3575 Subm EQUIPMENT-IN-PLACE LIST 1 29-Apr-21 29-Apr-21 1 1,800.00 1,800.00 0.00 0.00

0014 - Operation and Maintenance Program0014 - Operation and Maintenance Program 951 03-Aug-17 30-Apr-21 0 129,634.78 70,410.12 59,224.66 0.00

Operation and Maintenance ProgramOperation and Maintenance Program 951 03-Aug-17 30-Apr-21 0 129,634.78 70,410.12 59,224.66 0.00
BH-2350 Prep init Op & Maint data package 5 43 03-Aug-17 03-Oct-17 445 0.00 0.00 0.00 0.00
BH-2355 Subm initial Op & Maint data package 5 1 03-Oct-17 03-Oct-17 445 64,817.39 35,205.06 29,612.33 0.00
BH-2360 Govt Revw of Op & Maint data package 5 30 04-Oct-17 02-Nov-17 613 0.00 0.00 0.00 0.00
BH-2370 Prep final Op & Maint data package 5 22 03-Nov-17 07-Dec-17 445 0.00 0.00 0.00 0.00

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A MJ
2017 2018 2019 2020 2021

Govt Apprv of all working record files and drawings (1366 Calendar Days from NTP)

Bunker Hill Central Treatment Plant Upgrd Initial R0

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 17 of 18

31-Mar-17 13:45



Activity ID Activity Name Orig Dur Start Finish Total
Float

Budgeted Total
Cost

Budgeted
Labor Cost

Subcontractor
Cost

ODC/Travel
Cost

BH-2375 Subm final Op & Maint data package 5 1 07-Dec-17 07-Dec-17 445 38,890.44 21,123.04 17,767.40 0.00
BH-3640 Govt Revw of final Op & Maint data package 5 30 01-May-18 30-May-18 480 0.00 0.00 0.00 0.00
BH-3140 Attend pre-construction warranty conference 1 29-Apr-20 29-Apr-20 0 0.00 0.00 0.00 0.00
BH-3130 Warranty of Construction (1 year) 255 30-Apr-20 30-Apr-21 0 25,926.95 14,082.02 11,844.93 0.00

0015 - Hydrated Lime0015 - Hydrated Lime 1014 03-May-17 29-Apr-21 1 1,847,996.02 0.00 336,701.40 1,511,294.62

Hydrated LimeHydrated Lime 1014 03-May-17 29-Apr-21 1 1,847,996.02 0.00 336,701.40 1,511,294.62
BH-7380 Hydrated Lime 2017 166 03-May-17 29-Dec-17 86 302,007.16 0.00 55,025.13 246,982.03
BH-7390 Hydrated Lime 2018 251 02-Jan-18 31-Dec-18 86 451,213.03 0.00 82,210.17 369,002.86
BH-7400 Hydrated Lime 2019 260 02-Jan-19 31-Dec-19 86 467,391.98 0.00 85,157.94 382,234.04
BH-7410 Hydrated Lime 2020 252 02-Jan-20 31-Dec-20 86 453,010.69 0.00 82,537.70 370,472.99
BH-7880 Hydrated Lime 2021 85 01-Jan-21 29-Apr-21 0 174,373.16 0.00 31,770.46 142,602.70

0016 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair0016 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 7 100,000.00 0.00 100,000.00 0.00

Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency RepairReimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 7 100,000.00 0.00 100,000.00 0.00
BH-7740 CLIN0016 Reimburs Corrective Maint/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 7 100,000.00 0.00 100,000.00 0.00

Option ItemsOption Items 564 07-Feb-19 20-Apr-21 7 249,323.00 0.00 249,323.00 0.00

0017 - Principal Threat Material0017 - Principal Threat Material 124 07-Feb-19 30-Jul-19 44 59,223.00 0.00 59,223.00 0.00
BH-7760 Principal Threat Material 124 07-Feb-19 30-Jul-19 44 59,223.00 0.00 59,223.00 0.00

0018 - Additional Square Footage for SBCW using Conventional Method0018 - Additional Square Footage for SBCW using Conventional Method124 07-Feb-19 30-Jul-19 44 90,100.00 0.00 90,100.00 0.00
BH-7770 Additional Square Footage for SBCW using Conventional Method124 07-Feb-19 30-Jul-19 44 90,100.00 0.00 90,100.00 0.00

0019 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair0019 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 7 100,000.00 0.00 100,000.00 0.00
BH-7780 CLIN0019 Reimburs Corrective Maint/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 7 100,000.00 0.00 100,000.00 0.00
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